
ORDINANCE NO. 2004-09-131 

AN ORDINANCE 
REVISING THE ANNUAL BUDGET ORDINANCE 

(Route 130/HighCross Road Corridor Study) 

WHEREAS, the Annual Budget Ordinance of and for the City of Urbana, 

Champaign County, Illinois, for the fiscal year beginning July 1, 2003, and 

ending June 30, 2004, (the "Annual Budget Ordinance") has been duly adopted 

according to sections 8-2-9.1 et seq. of the Illinois Municipal Code (the 

"Municipal Code") and Division 2, entitled "Budget", of Article VI, entitled 

"Finances and Purchases", of Chapter 2, entitled "Administration", of the 

Code of Ordinances, City of Urbana, Illinois (the "City Code"); and 

WHEREAS, the City Council of the said City of Urbana finds it necessary 

to revise said Annual Budget Ordinance by deleting, adding to, changing or 

creating sub-classes within object classes and object classes themselves; and 

WHEREAS, funds are available to effectuate the purpose of such 

revision; and 

WHEREAS, such revision is not one that may be made by the Budget 

Director under the authority so delegated to the Budget Director pursuant to 

section 8-2-9.6 of the Municipal Code and section 2-133 of the City Code. 

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF 

URBANA, ILLINOIS, as follows: 

Section 1. That the Annual Budget be and the same is hereby revised to 

provide as follows: 

FUND: 
ADD EXPENSE: 
ADD REVENUE: 

General Reserve 
Land Use Study, Rt. 130 
State Grant 
Local Match 

$150,000 
$135,000 
$ 15,000 



Section 2. This Ordinance shall be effective immediately upon passage 

and approval and shall not be published. 

Section 3. This Ordinance is hereby passed by the affirmative vote of 

two-thirds of the members of the corporate authorities then holding office, 

the "ayes" and "nays" being called at a regular meeting of said Council. 

PASSED by the City Council this __ 4_t_h __ __ day of October 

2004 0 

AYES: Hayes, Huth, Otto, Patt, Wyman, and Mayor Satterthwaite 

NAYS: 

ABSTAINS: 

APPROVED by the Mayor this 

2004 0 



� Illinois Department 
� of Tr"ansportation Intergovernmental Agreement 

Governmental Body Name 
City of Urbana 

Address 
400 South Vine Street 

City, State, Zip 
Urbana, Illinois 61801 

Remittance Address (if different from above) 

City, State, Zip 
' 

Telephone Number 

I
Fax Number 

I
FEIN/TIN 

217 /384-2440 217/384-2367 37-6000524

Brief Description of Service (full description specified in Part 5) 
The funds for this project will be used to study land use as it relates to transportation issues in the south central part of Champaign County, 
with the primary goal being to promote interconnectivity. 

Compensation Method (full details Travel Expense D Yes Agreement Term 
specified in Part 6) 

[8:1 No 
From: Execution 

Flat Rate 
Total Compensation Amount Travel Amount Advance Pay D Yes To: 

$135,000 $0 [8:1 No June 30, 2007 

REQUIRED SIGNATURES 

By signing below, GOVERNMENTAL BODY and DEPARTMENT agree to comply with and abide by all provisions set forth in Parts 1-

6 herein and any Appendices thereto. 

FOR THE GOVERNMENTAL BODY: 

:T*�� 
ignature of Authorized Representative 

Chief, Urban Program Planning 

�J� 
R!chard J. Smith, Director, Planning and Programming 

Intergovernmental Agreement (Rev. 01/03) 

Type or Print Name of Authorized Representative 

Samuel W. Ach, Chief Counsel (Approved as to form) 

Robert J. Millette, Director, Finance & Administration 

Urbana/IL Tomorrow 
CPG 03-27 
Rte. 130--Corridor Planning Study 



IL130/Highcross Road Corridor Study 
INTERGOVERNMENTAL AGREEMENT 

This Intergovernmental Agreement is, hereby, made, pursuant to Article VII, Section 10 

of the Illinois Constitution (Ill. Const. 1970, Art. VII, Sec. 10) and the Intergovernmental 

Agreement Act (5 ILCS 220/1, et seq.) by and between the City of Urbana, County of 

Champaign, Urbana Township and Somer Township all located in Champaign County, Illinois 

(hereafter collectively called the "Study Participants"). In consideration of the mutual promises 

and covenants contained herein, the Study Participants agree as follows: 

Section 1. Agreement to Conduct Joint Planning Study 

1. The Study Participants agree to jointly conduct a study of the issues related to growth,

development and transportation in the Illinois 130/Higcross Road Corridor Area, as

described in Attachment A, with the intent of developing recommendations for joint,

multiparty, bi-lateral, and individual actions. This project shall be formally titled the

"ILJ 30/Highcross Road Corridor Study Intergovernmental Agreement' and may be

referred to as the "IL130 Corridor Plan". The time frames given in Appendix A are

subject to revision upon approval by the Steering Committee. This approval will not be

unreasonably withheld. As an independent contractor, CCRPC is free to make

substitutions in the "Responsible Staff' listed in Appendix A.

2. Any party may withdraw from this agreement 30 days after delivering written notice to

the other Study Participants but shall remain obligated for the payment specified in

Section 3 regardless.

3. The Study Participants agree to engage the services of the Champaign County Regional

Planning Commission (hereafter CCRPC) for an amount not to exceed $150,000 to

perform work including the work described in Attachment "A".
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Section 2. Contracting Agency 

The Study Participants agree that the City of Urbana shall act as the contracting agency for 

purposes of entering into the consulting agreement described in Section I. 3. 

Section 3. Payment 

The Study Participants agree to individually pay the City of Urbana an amount not to exceed 

the amount specified in the following schedule: 

City of Urbana $5,000 

County of Champaign $5,000 

Urbana Township 

Somer Township 

CCRPC 

$500 

$500 

$4,000 

Such payments shall be made within thirty (30) days of a written request of the City of 

Urbana. This payment shall be the limit of the liability of the above parties arising under this 

agreement, except the obligations of the City of Urbana and CCRPC under the consulting 

agreement. 

The City of Urbana agrees to disburse such funds, together with its own contribution of 

$5,000 and Federal and State grant funds pursuant to the consulting agreement with the 

CCRPC less a credit of$4,000 to be extended to the City of Urbana by the CCRPC. The 

City of Urbana shall be solely responsible for ensuring compliance with any and all terms 

and conditions of Federal or State grants issued to the City of Urbana for work to be 

performed under this agreement. 

Section 4. Project Governance 

The Study Participants agree that a steering committee will be established to guide the 

development of the study. The purpose of this committee is to provide overall policy 
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guidance for the study to enable development of a plan which can be adopted or endorsed by 

each individual party. 

Steering Committee powers: 

• Alter the scope of work contained in ATTACHMENT A, if:

o upon the request of two or more members of the Steering Committee,

written notice is mailed, first class, postage prepaid, to the chair of the

governing body of each of the members, and the change shall not go into

effect if, within forty-five (45) days after the notice mailed, the governing

body of one of the Study Participants passes a resolution objecting to the

change;and

o Notwithstanding whether objections have been filed by Study Participants,

no change, individually or cumulatively with other approved changes, will

increase:

• the contribution of any party, or

• the sum of costs above $150,000;

• Give such direction to the CCRPC or decide such questions as may be required by

the terms of the contract between CCRPC and the City of Urbana, and

• Determine the final content of the master plan and any other documents.

The steering committee shall consist of one member from each party. A party's steering 

committee member shall be appointed and may be replaced at any time by the party at its sole 

discretion. Each party's steering committee representative, shall be identified in writing by the 

party's chief elected or chief administrative officer. 

The steering committee may elect its own Chair and Vice Chair and may make rules for the 

conduct of its business, so long as they do not conflict with the terms of this agreement. 

The steering committee shall endeavor to make decisions by consensus but in the event 

consensus can not be established decisions shall be made by the concurrence of four non-
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abstaining votes. A steering committee quorum shall consist of duly authorized representatives 

of no less than three of the Study Participants. 

A study participant may designate an alternate for the purpose of making any decisions by 

providing notice in writing from the regular representative in advance of the decision. 

The steering committee shall exist so long as this agreement remains in effect. 

Section 5. Information Collection 

The Study Participants agree to provide to the CCRPC, upon request and at no charge, such 

information currently in its possession, in whatever forms available for purposes of completing 

the study, to the extent allowed by law, and to the extent doing so would not compromise a claim 

of privilege. 

The Study Participants shall have no obligation to incur costs to obtain additional 

information to comply with this Section. The Study Participants shall be entitled, at no 

additional charge, to: 

a. a copy of the completed study and a reasonable number of additional copies to be

determined by the steering committee; and

b. upon written request, copies of any of the completed Task Products stated in

Attachment A, and copies of any of the deliverables to be provided to the Department

of Transportation in conjunction with grant funding.

Section 6. Term 

This agreement shall be effective as of the latest date that all of the Study Participants shall have 

executed it. 

The agreement shall remain in full force and effect until the Steering Committee transmits a final 
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copy of the completed study to the individual Study Participants and the Illinois Department of 

Transportation, and the Illinois Department of Transportation releases the final grant payments to 

the City of Urbana. 

Section 7. Complete Agreement 

This writing, and the attachments incorporated herein by reference, constitutes the entire 

agreement, and there are no oral understandings other than as set forth herein. Any and all 

amendments to this agreement must be in writing and, except for changes in the scope of work 

approved by the Steering Committee under Section 4, approved by the governing body of each of 

the parties. 

Section 8. Severability 

The invalidity or unenforceability of any one or more provisions in this agreement shall not 

affect the validity or enforceability of any other provision. 

Section 9. Notices 

For purposes of this agreement, notices shall be deemed given as of the date notices are 

deposited by first class mail addressed to the other Study Participants at the addresses specified 

below or such other addresses subsequently specified in writing by a party. 

City of Urbana: 
Rob Kowalski 
400 South Vine Street 
Urbana, IL 6180 I 

Champaign County: 

Urbana Township: 

Somer Township: 
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Section 10 
This agreement may be signed in several counterparts, each of which shall be 

considered an originally executed agreement for all purposes. 

Section 11 

The parties hereby agree to take any official action necessary to accomplish their 

respective obligations as set forth in this agreement, including the passage of legally 

sufficient resolutions or ordinances, the appropriation or budgeting of money, and any 

and all other undertakings set forth in this agreement. 

IN WITNESS WHEREOF, the City of Urbana, County of Champaign, Urbana 

Township and Somer Township, have caused this agreement to be executed and 

delivered. 

DATE: (Z 

ATIBS�s;Q_\,,g. CS2s:i".Slc_ 
Phyllis D. Clark 

City Clerk 

Urbana Township, Illinois 

BY: -----��---tl-L __ .... _-_L ___ , -

6 

Champaign County, Illinois 

.._____) 

B{r.�-� 
County Board Chair 

DATE: !ti� /2.e,,. / 7t >ad3

ATTEST:�� 
County Clerk 



Township Supervisor 

DATE: Lt-�� :-3-l 

ATTE� 

rownshlp ; 
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ATTACHMENT A 
Tasks & Timetable for Completion 

Task 1.0 Draft IL-130 Corridor vision, study scope of work, tasks, and timetable. 
Responsible Staff: Rita Morocoima-Black, IL-130 Corridor Study Project Manager 
Start Date/ End Date: September 1, 2003 -September 15, 2003 

Task 1.1 Contact District 5, City of Urbana staff, Urbana and Somer townships staff, 
and Champaign County staff, to develop a study scope for the IL-130 study. Detail 
the tasks and timetable. 

Task 2.0 Present draft scope and timetable, make needed changes, and seek approval for 
study vision, scope and approach by steering committee and the City of Urbana. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria 
Start Date/ End Date: September 1, 2003 - September 15, 2003 

Task 2.1 Meet with District 5, City of Urbana staff, Champaign County staff, and 
Urbana and Somer townships staff to review final draft scope of work approach, 
responsibilities for tasks, and timetable - adjust as requested. 

Task 2.2 Staff presents draft vision, scope and approach to CCRPC senior staff, for 
general approval and approval to meet with City of Urbana. Request their input on 
details of conducting public involvement within the study area. Revise scope and 
tasks as needed. Write final scope. 

Task 2.3 Present final scope, approach, tasks and timetable to City of Urbana and 
steering committee for approval. 

Products: Final Scope of Services 

Task 3.0 Staff organizes and holds first Study Committee meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: September 1, 2003 - September 15, 2003 

Task 3.1 Call the first meeting. 
Role and Purpose: This meeting will establish an IL-130 Study Committee which 
will meet approximately six times with staff conducting this study. 

Composition: Representatives from the City of Urbana, IDOT District 5, Champaign 
County Highway Department and Urbana and Somer Townships. 

Task 3.2 Hold first meeting. 
Present the scope of the study, emphasizing its purpose, the vision for IL-130, and the 
overall public involvement plan. Explain how the study compliments any other efforts 
taking place along the corridor. 
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Task 4.0 Public Involvement Plan - ( elected officials, developers, large property owners, 
general public and special interest groups, resource agencies, business community, 
media). 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria, Eunah Kang and other 
CCRPC staff as appropriate. 
Start Date/ End Date: September 1, 2003 - September 15, 2003 

Purpose: The first public meeting is intended to kick-off the project by discussing the 
study' s process and schedule, as well as by informing Elected Officials, General 
Public, Business Community and special interest groups about the study' s Public 
Involvement Process. 

Task 4.1 Elected Officials, General Public, Business Community and special interest 
groups 
► Ask City of Urbana, Champaign County Highway Department, township

supervisors, Champaign Urbana Urbanized Area Transportation Study
(CUUATS), and other agencies to identify members of their communities,
business and economic development agencies and groups interested in the
corridor study.

► Send direct notice of general public meetings.
► Set up open house, prepare and distribute survey questionnaires and solicit

comments during an open house format.

Task 4.2 Media 
► Prepare and distribute press releases and schedule the public meeting.
► Invite the media to all public meetings.

Task 5.0 IL-130 Current Conditions Analysis 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria, Eunah Kang and others as 
identified. 
Start Date / End Date: September 15, 2003 - December 15, 2003 

Task 5.1 Staff will begin collecting traffic count information for the corridor. This 
effort will include updating volume surveys for main links as determined by 
CUUATS. Staff will develop project base maps. 

Task 5.2. Using existing data, staff will begin analysis of general traffic conditions in 
the IL-130 corridor. These conditions will include traffic flow/serviceability, safety, 
and geometric/physical considerations. 

Data sets to include: current traffic volume/classification for roadway links, and 
cross-routes as available; crash data for a minimum 3-year period (location/crash 
patterns); physical roadway inventory and conditions; structure inventory data; freight 
movements on IL-130 and within the corridor including rail lines; current land uses 
( agricultural, residential, manufacturing/major commerce/major generators). 

9 



Analysis to include: Traffic operations/travel mobility by travel mode -
effectiveness of the existing infrastructure in terms of capacity and Level of Service 
(LOS), crashes, and geometrics; 
Accessibility - interchange access, roadway access, corridor connectivity for all 
modes of transportation and freight/rail flows both locally and regionally; 
Future needs/related issues - land use changes, farmland preservation, economic 
development, environmental justice, access management, and transportation 
enhancements/aesthetics. 

The technical analysis of traffic flows will be formulated using Highway Capacity 
Manual procedures. Using existing physical characteristics of the highway, maximum 
service flows for each Level of Service will be calculated. As existing traffic volume 
information becomes available, the actual operating conditions of the corridor will be 
determined. Daily and peak hour characteristics will be examined. Factors for peak 
hour analysis will be derived from ADT data or other acceptable sources. The 
identification of link segments for analysis will be determined based upon the 
availability of data and logical considerations as identified by staff 

Where data for interchanges (ramps and cross-routes) is incomplete or not generally 
available, staff will determine the most feasible approach for developing appropriate 
data sets for interchange analysis. 

Existing data will be used to evaluate accessibility and land use issues commensurate 
with highway capacity analysis. 

Identification of corridor characteristics and patterns will be done for all modes of 
transportation. 

Task 5.3 Identify Critical Environmental Factors. 
► Review and assess applicable state, local, and federal environmental laws,

regulations, and policies;
► Review any existing environmental studies or other studies that include

geotechnical data, hydrological information, soils, or subsurface geology;
► Review major geologic and general terrain features (for example, slopes,

fault lines, outcroppings, soil types) available from USGS topographic maps,
Natural Resource Conservation Service Soil Surveys, city or county
comprehensive plans, or existing studies prepared for the area;

► Contact agencies to identify environmental resources in the corridor, and
issues associated with those resources.

Task 5.4 Conduct an environmental scan and list of critical environmental issues within 
the corridor that include the following tasks: 

► Map environmental resources and prepare a list of environmental issues.
Include, at a minimum: floodways and I 00-year flood plain boundaries;
wetland boundaries; archaeological sites; hazardous waste sites; community
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or public wells; historical buildings, sites, and districts; rivers and lakes 
(identifying any designated wild and scenic rivers); state and national forests; 
wildlife reserves; critical wildlife habitats; threatened and endangered species 
(locations); public parks; prime agricultural land; barrier effects; pedestrian 
and bicycle access; noise; neighborhood/business displacement; 

► Identify those areas expected to require further analysis for NEPA purposes;

► Prepare an environmental report.

Task 5.5 Prepare a generalized representation of traffic-related performance measures 
to be used in committee and public meetings. Aerial photos and maps will illustrate 
present conditions. As data becomes available and analysis is completed, displays for 
public meetings will be updated. 

Task 5.6 Prepare an environmental map of key socio-economic and environmental 
resources. The map would also show environmental issues within the corridor, and 
identification of areas that require further analysis. 

Task 5. 7 Develop a "base year 2003" scenario (assessment of conditions in 2003) 
based on current study area conditions. 

Task 5.8 Call a meeting with CU-MTD, Urbana Park District, School District 116, 
University of Illinois, and property owners. At this meeting staff will learn their 
issues and plans for the study area. 

Products: Project base maps; 
Capacity and Level of Service tables for main intersections in the study 
area; 
Number of crashes and crash rates tables; 
Current land uses map; 
Environmental resources map; 
Environmental report; 
Present conditions map; 

Task 6.0 Staff organizes and holds second Study Committee meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date / End Date: December 15, 2003 - December 30, 2003 

Task 6.1 Call the second meeting. 
Role and Purpose The committee will review the analysis and findings and ensure 
that staff did not omit any problems or overlook any potential solutions. They will 
review and comment on the draft recommendations and products of the study. 

Task 6.2 Hold second meeting. 
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Meeting set up will include display boards, base maps, and hand-outs including 
existing conditions based on Task 5.0 findings. 

► Ask members for input and comments on the data presented. (Distribute survey
form for them to complete and return at the end of the meeting - or in the mail - so
we are certain we have their comments.)

► Explain that during their third meeting the results from the Public Involvement
(Task 7.0) will be presented to them. If possible, give an approximate meeting
date.

► Explain how staff will use the public involvement results and the products the
committee should expect from the IL-130 report at the end of the study.

Task 6.3 Write meeting summary and submit as a status report to the City of Urbana. 

Products: Meeting summary document 

Task 7 .O Public Involvement Plan - ( elected officials, general public and special interest 
groups, resource agencies, business community, media). 
Responsible Staff: Rita Morocoima-Black (Lead for Task 6.0), Susan Chavarria, Eunah 
Kang and other CCRPC staff as appropriate. 
Start Date / End Date: September 15, 2003 -December 30, 2003 

Purpose: The second public meeting will intend to discuss the study' s preliminary 
data collection findings, traffic crash data, land use conditions, and current traffic 
operations and LOS. Input received at this meeting will be helpful in organizing the 
presentation of this information at other Steering Committee meeting. 

Task 7.1 Elected Officials, General Public, Business Community and special interest 
groups 
► Ask City of Urbana, Champaign County Highway Department, township

supervisors, CUUATS and other agencies to identify members of their
communities, business and economic development agencies and groups interested
in the corridor study.

► Send direct notice of general public meetings.
► Set up open house, prepare and distribute survey questionnaires and solicit

comments during an open house format.

Task 7.2 Media 
► Prepare and distribute press releases and a press package containing data from

Task 5.0 and schedule the public meeting.
► Invite the media to all public meetings.

Task 8.0 Compile Summary of information from Public Involvement Task. 
Responsible Staff: Susan Chavarria, Rita Morocoima-Black, Eunah Kang 
Start Date/ End Date: December 01, 2003 -January 15, 2003 
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Task 8.1 Write summary of survey responses, public meetings and focus group 
comments, ideas, and recommendations. 

Task 8.2 Provide draft for review and verification to the rest of project team. 

Task 8.3 Make changes as appropriate. Write summary and create "presentation" 
boards and report based on summary for second committee meeting. 

Products: Summary report of the comments from the public meeting. 

Task 9.0 Mail Comments Summary to Committee and Hold Third Study Committee 
Meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: January 15, 2003 - January 30, 2004 

Task 9.1 Mail Public Involvement findings summary to committee; send notice for 
third committee meeting. 

Task 9.2 Hold third Study Committee meeting. 
► Present findings and ask for comments and recommendations for final report.
► Explain that staff is now using these comments and incorporating them into

the technical findings and draft report.
► Explain that draft report (Actual Conditions) will be mailed to all Study

Committee members and presented at the next meeting.
► Explain that the purpose of this meeting is to get their reaction to the

comments and to solicit their recommendations for future scenarios, creative
programs, policies, and major projects that can address a vision for the
corridor.

Products: Meeting summary document 

Task 10.0 IL-130 Future Conditions Analysis 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date / End Date: Jan. 30, 2004 - April 30, 2004 

Task 10.1 Analyze future year projections of traffic in the study area based on 
projected socioeconomic conditions and projected future developments provided by 
City ofUrbana's staff. 

► Staff will prepare planning-level traffic volume projections for the year 2025.

Task 10.2 Analyze different scenarios based on future conditions and transportation 
model analysis. 

► The existing infrastructure will be evaluated and projected traffic
characteristics will be applied using a transportation model. Existing traffic
data will be from actual counts and projected data (planning level) will be for
the year 2025.
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Data sets to include: current traffic volume/classification for roadway links, and 
cross-routes as available; planning level traffic volume projections for year 2025; 
freight movements on IL-130 and within the corridor including rail lines; projected 
land uses (agricultural, residential, manufacturing/major commerce/major 
generators). 

Analysis to include: 
Traffic operations/travel mobility by travel mode - effectiveness of the existing 
infrastructure in terms of capacity and Level of Service based on 2025 volumes. 
Population and employment - Horizon year estimates of population will be based on 
"best fit" regression analyses using historic census data from 1970 to 2000, including 
the release of new 2000 Census data. Forecasts representing both the "best fit" 
regression curve (the "high correlation" to the historic data) and the forecast having 
the second-highest correlation (a "moderate correlation") will be considered 
significant. 
Accessibility - interchange access, corridor connectivity for all modes of 
transportation and freight/rail flows both locally- and regionally based on 2025 
volumes. 
Future needs/related issues - land use changes, farmland preservation, economic 
development, environmental justice, access management, transportation 
enhancements/aesthetics and other issues that need to be considered based on 2025 
volumes. 

The technical analysis of traffic flow will be formulated using Highway Capacity 
Manual procedures. Using existing physical characteristics of the highway, maximum 
service flows for each Level of Service will be calculated for the year 2025. As 
projected traffic volume information becomes available, projected operating 
conditions of the corridor will be determined. Daily and peak hour characteristics will 
be examined. Factors for peak hour analysis will be derived from ADT data or other 
acceptable sources. The identification of link segments for analysis will be 
determined based upon the availability of data and logical termini as identified by 
staff. 

Where data for interchanges (ramps and cross-routes) is incomplete or not generally 
available, staff will determine the most feasible approach for developing appropriate 
data sets for interchange analysis. 

Existing data will be used to evaluate accessibility and land use issues commensurate 
with highway capacity analysis. 

In general, identification of future corridor characteristics and patterns will be done 
for all modes of transportation based upon approximate locations. 
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Task 10.3 Develop short-term and long-term recommendations for transportation 
improvements in the IL 130 corridor considering the projected socioeconomic 
conditions, land uses, and forecasted travel patterns in the study area. 

► Summaries of the horizon year projections for population and total
employment along with forecasts of daily traffic volumes and future travel
patterns.

► Maps showing socioeconomic projections using the same format used for the
existing conditions analysis as the base year data maps.

► Base maps for different scenarios evaluated showing alignments and cross-
section examples.

Task 10.4 Prepare a generalized representation of traffic-related performance 
measures to be used in committee and public meetings. Aerial photos and maps will 
illustrate different future scenario conditions. 

Task 10.5 Prepare a map of locations within the corridor where transportation system 
deficiencies are likely to occur with the 20-year demand. 

Products: 2025 Capacity and LOS tables for main intersections in the study area; 
Population and employment projections for 2025; 
Traffic volume projections for 2025; 
Future land uses map; 
Base maps for different alternates evaluated; 
Future conditions map; 

Task 11.0 CUUATS staff organizes and holds fourth Study Committee meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: May 1, 2004 - May 15, 2004 

Task 11.1 Call the fourth meeting. 

Task 11.2 Hold fourth meeting. 
Meeting set up will include display boards, base maps, and hand-outs including 
existing conditions based on Task 8.0 findings of future conditions. 

► Ask members for input and comments on the data presented. (Distribute survey
form for completion and return at the end of the meeting - or in the mail - to be
certain to receive comments.)

► Explain that during their fifth meeting the results from the Public Involvement
(Task 12.0) will be presented. If possible, give an approximate meeting date.

► Explain how staff/Urbana will use the public involvement results and the products
the committee should expect from the IL-130 report at the end of the study.

► Explain that their fifth meeting will be to present the draft report for their
comments and changes before it is finalized.

Task 11.3 Write meeting summary and submit as a status report to the City of 
Urbana. 
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Products: Meeting summary document 

Task 12.0 Public Involvement Plan - ( elected officials, general public and special interest 
groups, resource agencies, business community, media). 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria, Eunah Kang and other 
CCRPC staff as appropriate. 
Start Date/ End Date: May 15, 2004 - June 15, 2004 

Purpose: The third Public meeting. At this meeting, the study' s draft strategies and 
alternative recommendations will be discussed. 

Task 12.1 Elected Officials, General Public, Business Community and special 
interest groups 
► Update mailing list from first public meeting.
► Send direct notice of general public meetings.
► Set up open houses, prepare and distribute survey questionnaires and solicit

comments during an open house format.

Task 12.2 Media 
► Prepare and distribute press releases and a press package containing data from

Task 10.0 and schedule for all public meetings.
► Invite the media to all public meetings.

Task 13.0 Compile summary of information from Public Involvement Task. 
Responsible Staff: Susan Chavarria (lead for Task 12.0), Rita Morocoima-Black, Eunah 
Kang. 
June 15, 2004 -June 30, 2004 
Start Date / End Date 

Task 13.1 Write summary of survey responses, public meeting and focus group 
comments, ideas, and recommendations. 

Task 13.2 Provide draft for review and verification to the rest of the staff team. 

Task 13.3 Make changes as appropriate. Write summary and create "presentation" 
boards and report based on summary for fourth committee meeting. 

Products: Summary report of the comments from the public meeting. 

Task 14.0 Mail Comments Summary to Committee and Hold Fifth Committee Meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: July 01, 2004-July 30, 2004 

Task 14.1 Mail Public Involvement findings summary to committee; send notice for 
fifth committee meeting. 
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Task 14.2 Hold fifth committee meeting. 
► Present findings and ask for comments and recommendations for final report.
► Explain that staff is now using these comments and incorporating them into

the technical findings and draft report.
► Explain that draft report (Current and Future Conditions Analyses) will be

mailed to all committee members and presented at the next meeting.
► Explain that the purpose of this meeting is to obtain their reaction to the

comments and to solicit their recommendations for other possible creative
programs, policies, and major projects that can address a vision for the
corridor.

► Explain that the draft report will be presented at their fifth committee meeting
and revised afterward to reflect comments. The revised draft will be used in
the final round of public involvement meetings.

Task 15.0 Complete Research and Write Draft Report and Recommendations. 
Responsible Staff: Rita Morocoima-Black & Susan Chavarria 
Start Date/ End Date: August 01, 2004 - Oct 30, 2004 

Task 15.1 Research other corridor studies, freight, transit, bike and pedestrian issues 
and innovative policies such as ITS practices and policies to improve mobility 
throughout the corridor. 

Task 15.2 Combine data from Tasks 5, 10.1, 10.2, and public involvement and 
committee comments from Tasks 6, 7, 11 and 12 into draft report. The draft report 
should address or provide the products as stated on page one of this scope. 

Task 15.3 Provide/present draft summary report to RPC Executive Director and 
Urbana's Community Development Director for approval to release to committee and 
City of Urbana. 

Products: Draft report document 

Task 16.0 With approval - Mail Draft Study Report and Hold Sixth Committee Meeting. 
Responsible Staff: Rita Morocoima-Black and Susan Chavarria 
Start Date/ End Date: Nov. 01, 2004-Nov.30, 2004 

Task 16.1 Mail draft report to committee and announce sixth meeting. 

Task 16.2 Hold sixth committee meeting. Present draft report with findings and 
recommendations to the committee. Ask for their comments and recommendations 
for corrections, improvements or changes. 

Task 16.3 Make changes to draft report as per committee comments and public 
comments. 
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Task 17.0 Make final changes, prepare and submit final report. Make presentations of 
final report. 
Responsible Staff: Rita Morocoima-Black and Susan Chavarria 
Start Date/ End Date: Jan.OJ, 05 -Jan. 30, 05 and beyond. 

Task 17.1 Write final report and Executive Summary identifying alternative 
programs, policies and projects that should be implemented or further evaluated as 
potential ways to achieve Urbana's vision for IL-130 corridor together with the ideas 
and opinions gathered through the public involvement process. 

Task 17 .2 Present the final report to RPC Executive Director and committee 
members and make all requested changes and proceed as advised by them. 

Task 17.3 Hold seventh committee meeting (if necessary). 
► Present final report.
► Discuss next step - how Urbana intends to implement or act on the findings and
ideas in the report.

Task 17 .4 Present final report to boards for integration into regional transportation 
plans. 

Task 17.5 Make other presentations as requested and approved by Urbana leadership. 

Products: Final and Executive Summary report documents. 
Environmental map with corridor alternates map ( 11 * 17) 
Preferred Corridor Alternative map ( 11 * 17) 
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IL130/HIGHCR.OSS R.OAD COR.R.IDOR. SlUDY 

CONTRACT FOR. TECHNICAL AND PLANNING SER. VICES 

September 9, 2003 

THIS AGREEMENT entered into this &_th day of�, 2003 by and between the City 

of Urbana herein called the City and the Champaign County Regional Planning 

Commission, herein called the Commission. 

WITNESSETH 

WHEREAS, the City desires to engage the Commission to provide certain technical 

and planning services in reviewing and making recommendations to create a plan for 

the IL130/Highcross Road Corridor Area on behalf of the parties to the 

/LI 30/Highcross Road Corridor Study Intergovernmental Agreement (hereafter "Study 

Participants"): 

NOW, THEREFORE, the parties do mutually agree as follows: 

1. Employment of the Commission: The City hereby agrees to engage the

Commission, and the Commission, hereby agrees to perform the services set

forth in this contract.

2. Cooperation of the City: The City will make available at no cost to the

Commission any information and data in the possession of the City and will

cooperate with the Commission in the course of the work specified.

3. Personnel: The Commission represents that it has, or will secure at its own

expense, all personnel required to perform the services specified under this

contract.



4. Scope of Services: The Commission will perform the services identified in 
ATTACHMENT A for the compensation set forth in Paragraph 5. 

5. Compensation: The City agrees to pay the Commission the sum of $150,000.00 
for the services as set forth in ATTACHMENT A which is attached hereto and 
made a part hereof. The Commission agrees to apply a credit to its first payment 
requisition reducing the amount due from the City by an amount equal to the 
Commission's contribution to the study as specified in Section 3A of the 
ILi 30/Highcross Road Corridor Area Intergovernmental Agreement. 

6. Billing: Such sum will be paid monthly, upon requisition for payment from the 
Commission, specifying that it has performed the work under this contract in 
conformance with the covenants, agreements, or stipulations of the contract and 
that it is entitled to receive the amount requisitioned under the terms hereof. 
Requisitions for partial payment may be submitted and paid as the work 
progresses. All payment shall be due and payable within 45 days of the requisition 
for payment. 

7. Period Covered: This contract shall cover the period-------"i�0i.__b_-___ , 2003 
Ithrough December 31, 2006. 

8. Termination of Contract for Cause: If through any cause, the Commission shall 
fail to fulfill, in a timely manner, the obligations under this contract, or if the 
Commission shall violate any of the covenants, agreements, or stipulations of this 
contract, the City, with the agreement of a majority of the Study Participants, may 
terminate this contract by giving written notice to the Commission of such 
termination and specifying the effective date thereof, at least five days before the 
effective date of such termination. In such event, all finished or unfinished 
documents, data, studies, surveys, drawings, maps, models, photographs and 
reports prepared by the Commission under this contract shall, at the option of the 



Study Participants, become their joint property and the Commission shall be 

reimbursed for the actual cost incurred in completing such documents. 

9. Termination of Contract for Convenience: This agreement may be terminated

by the City with the agreement of a majority of the Study Participants or by the

Commission at any time by a notice in writing to the other party at least 30 days

before such terminations. Once the contract is terminated as provided herein, a

determination of what proportion of the services contracted for has been

completed shall be made. An identical proportion of the maximum fee of the

actual cost incurred less any previous payments shall be paid the Commission;

provided, however, that ifless than 60 percent of the services covered by the

contract have been performed upon the effective date of such termination, the

Commission shall, in addition to the proportionate of fees provided for above,

also receive any reimbursements for any reasonable out-of-pocket expenses

directly attributable to the uncompleted portion of services covered under this

contract; provided further, however, that in no case shall the amount paid the

Commission under this paragraph exceed the actual cost as defined in paragraph

five hereof. (If this contract is terminated due to the fault of the Commission,

paragraph eight hereofrelative to termination shall apply).

10. Changes: The City, with the agreement of a majority of the Study Participants,

may, from time to time, request changes in the Scope of the Services of the

Commission to be performed hereunder. Such changes, including any increase or

decrease in the amount of the Commission compensation, which are mutually

agreed upon by and between the Study Participants and the Commission, shall be

incorporated in written amendments to this contract.

11. Findings Confidential: Any reports, information, data, etc., given to or

assembled by the Commission under this contract which a Study Participant

requests to be kept as confidential shall, to the extent permitted by law, not be

made available to any individual or organization by the Commission without



prior written approval of that Study Participant. 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be 

executed by its officers as of the date first written above. 

By and on behalf of the City of Urbana: 

I} 

Chief Administrative Officer 

Attested to: 

�0.01..% 
Phyllis D. Clark 
City Clerk 

Date: 

By and on behalf of the Champaign 

County Regional Planning Commission: 

� ohnDimit 
Executive Director 



ATTACHMENT A 

September 9, 2003 

The Champaign County Regional Planning Commission shall perform and carry out, in a 
professional manner, the following: 

1. Provide administrative and professional support to the /LI 30/Highcross Road

Corridor Study Committee including the preparation of agendas and minutes,
record keeping, correspondence and preparation and dissemination of notices and
public information and maintenance of website.

2. Complete the tasks identified in the attached document entitled "Tasks &
Timetable for Completion" including but not limited to the following:

► Organize, promote and conduct public meetings and record and
disseminate public comments.

► Inventory Existing Conditions in the study area.

► Review current plans, policies and regulations that bear on the subject of
the study.

► Analyze land use and transportation interactions including extension of the
Champaign-Urbana-Savoy Urbanized Area Transportation Model to
outlying areas of the corridor if necessary.

► Prepare a Master Plan for the study area including specific
recommendations to the participating governments.

3. Produce plan documents for Study Participant's use and for public dissemination
in the following quantities:

i. Full sets of all documents: 15 copies;
ii. Summary documents for public dissemination: 100 copies.

4. Assist participating governments in developing new or amended
intergovernmental agreements respecting annexation, subdivision and related
subjects.

5. Prepare invoice vouchers (Form C-13) and supporting documentation for
submission to the Illinois Department of Transportation and maintain all financial
records are required by state and federal regulations.

6. Perform such other work to which the Commission and the /LI 30/Highcross

Road Corridor Study Participants may agree.



IL 130/High Cross Road Corridor Study 

Tasks & Timetable for Completion 

Task 1.0 Draft IL-130 Corridor vision, study scope of work, tasks, and timetable. 
Responsible Staff: Rita Morocoima-Black, IL-130 Corridor Study Project Manager 
Start Date/ End Date: September 1, 03 -September 15, 03 

Task 1.1 Contact District 5, City of Urbana staff, Urbana and Somer townships staff, 
and Champaign County staff; to develop a study scope for the IL-130 study. Detail 
the tasks and timetable. 

Task 2.0 Present draft scope and timetable, make needed changes, and seek 

approval for study vision, scope and approach by City of Urbana. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria 
Start Date/ End Date: September 1, 03 - September 15, 03 

Task 2.1 Meet with District 5, City of Urbana staff, Champaign County staff, and 
Urbana and Somer townships staff to review final draft scope of work approach, 
responsibilities for tasks, and timetable - adjust as requested. 

Task 2.2 Staff presents draft vision, scope and approach to CCRPC senior staff, for 
general approval and OK to meet with City of Urbana. Request their input on details 
of conducting public involvement within the study area. Revise scope and tasks as 
needed. Write final scope. 

Task 2.3 Present final scope, approach, tasks and timetable to City of Urbana for 
approval. 

Products: Final Scope of Services 

Task 3.0 Staff organizes and holds first Study Committee meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: September 1, 03 - September 15, 03 

Task 3.1 Call the first meeting. 
Role and Purpose This meeting will establish an IL-130 Study Committee which will 
meet approximately six times with staff conducting this study. 

Composition- Representatives from the City of Urbana, IDOT District 5, Champaign 
County Highway Department and Urbana and Somer Townships. 

Task 3.2 Hold first meeting. 
Present this scope emphasizing the purpose for the study, the vision for IL-130, and 
the overall public involvement plan. Explain how the study compliments any other 
efforts taking place along the corridor. 



Task 4.0 Public Involvement Plan - (elected officials, general public and special 

interest groups, resource agencies, business community, media). 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria, Eunah Kang and other 
CCRPC staff as appropriate. 
Start Date / End Date: September 1, 03 - September 15, 03 

Purpose: The first Public meeting is indented to kick-off the project by discussing the 
study's process and schedule, as well as informing Elected Officials, General Public, 
Business Community and special interest groups about the study's Public 
Involvement Process. 

Task 4.1 Elected Officials, General Public, Business Community and special interest 
groups 
► Ask City of Urbana, Champaign County Highway Department, township

supervisors, CUUATS and other agencies to identify members of their
communities, business and economic development agencies and groups interested
in the corridor study.

► Send direct notice of general public meetings.
► Set up open house, prepare and distribute survey questionnaires and solicit

comments during an open house format.

Task 4.2 Media 
► Prepare and distribute press releases and schedule the public meeting.
► Invite the media to all public meetings.

Task 5.0 IL-130 Current Conditions Analysis 

Responsible Staff: Rita Morocoima-Black, Susan Chavarria, Eunah Kang and others as 
identified. 
Start Date/ End Date: September 15, 03 - December 15, 03 

Task 5.1 Staff will begin collecting traffic count information for the corridor. This 
effort will include updating volume surveys for main links as determined by 
CUUATS. Staff will develop project base maps. 

Task 5.1. Using existing data, staff will begin analysis of general traffic conditions in 
the IL-130 corridor. These conditions will include traffic flow/serviceability, safety, 
and geometric/physical considerations. 

Data sets to include: current traffic volume/classification for roadway links, and 
cross-routes as available; crash data for a minimum 3-year period (location/crash 
patterns); physical roadway inventory and conditions; structure inventory data; freight. 
movements on IL-130 and within the corridor including rail lines; current land uses 
(agricultural, residential, manufacturing/major commerce/major generators). 

Analysis to include: 



Traffic operations/travel mobility by travel mode - effectiveness of the existing 
infrastructure in terms of capacity and Level of Service, crashes, and geometrics; 
Accessibility - interchange access, roadway access, corridor connectivity for all 
modes of transportation and freight/rail flows both locally and regionally; 
Future needs/related issues - land use changes, farmland preservation, economic 
development, environmental justice, access management, and transportation 
enhancements/aesthetics. 

The technical analysis of traffic flows will be formulated using Highway Capacity 
Manual procedures. Using existing physical characteristics of the highway, maximum 
service flows for each Level of Service will be calculated. As existing traffic volume 
information becomes available, the actual operating conditions of the corridor will be 
determined. Daily and peak hour characteristics will be examined. Factors for peak 
hour analysis will be derived from ADT data or other acceptable sources. The 
identification of link segments for analysis will be determined based upon the 
availability of data and logical considerations as identified by staff. 
Where data for interchanges (ramps and cross-routes) is incomplete or not generally 
available, staff will determine the most feasible approach for developing appropriate 
data sets for interchange analysis. 
Existing data will be used to evaluate accessibility and land use issues commensurate 
with highway capacity analysis. 
Identification of corridor characteristics and patterns will be done for all modes of 
transportation. 

Task 5.3 Identify Critical Environmental Factors .. 

► Review and assess applicable state, local, and federal environmental laws,
regulations, and policies;

► Review any existing environmental studies or other studies that include
geotechnical data, hydrological information, soils, or subsurface geology;

► Review major geologic and general terrain features (for example, slopes,
fault lines, outcroppings, soil types) available from USGS topographic maps,
Natural Resource Conservation Service Soil Surveys, city or county
comprehensive plans, or existing studies prepared for the area;

► Contact agencies to identify environmental resources in the corridor, and
issues associated with those resources.

Task 5.4 Conduct an environmental scan and list of critical environmental issues within 
the corridor that include the following tasks: 

► Map environmental resources and prepare a list of environmental issues.
Include, at a minimum: floodways and 100-year flood plain boundaries;
wetland boundaries; archaeological sites; hazardous waste sites; community
or public wells; historical buildings, sites, and districts; rivers and lakes
(identifying any designated wild and scenic rivers); state and national forests;
wildlife reserves; critical wildlife habitats; threatened and endangered species



(locations); public parks; prime agricultural land; barrier effects; pedestrian 
and bicycle access; noise; neighborhood/business displacement; 

► Identify those areas expected to require further analysis for NEPA purposes;

► Prepare an environmental report.

Task 5.5 Prepare a generalized representation of traffic-related performance measures 
to be used in committee and public meetings. Aerial photos and maps will illustrate 
present conditions. As data becomes available and analysis is completed, displays for 
public meetings will be updated. 

Task 5.6 Prepare an environmental map of key socio-economic and environmental 
resources. The map would also show environmental issues within the corridor, and 
identification of areas that require further analysis. 

Task 5. 7 Develop a "base year 2003 " scenario based on current study area 
conditions. 

Task 5.8 Call a meeting with CU-MTD, Urbana Park District, School District 116, 
University of Illinois, and property owners. At this meeting staff will learn their 
issues and plans for the study area. 

Products: Project base maps; 
Capacity and LOS tables for main intersections in the study area; 
# of crashes and crash rates tables; 
Current land uses map; 
Environmental resources map; 
Environmental report; 
Present conditions map; 

Task 6.0 Staff organizes and holds second Study Committee meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: December 15, 03 - December 30, 03 

Task 6.1 Call the second meeting. 
Role and Pumose The committee will review the analysis and findings and ensure 
that staff did not omit any problems or overlook any potential solutions. They will 
review and comment on the draft recommendations and products of the study. 

Task 6.2 Hold second meeting. 
Meeting set up will include display boards, base maps, and hand-outs including 
existing conditions based on Task 5.0 findings. 



► Ask members for input and comments on the data presented. (Distribute survey
form for them to complete and return at the end of the meeting - or in the mail - so
we are certain we have their comments.)

► Explain that during their third meeting the results from the Public Involvement

(Task 7.0) will be presented to them. If possible, give an approximate meeting
date.

► Explain how staff will use the public involvement results and the products the
committee should expect from the IL-130 report at the end of the study.

Task 6.3 Write meeting summary and submit as a status report to the City of Urbana. 

Products: Meeting summary document 

Task 7.0 Public Involvement Plan - (elected officials, general public and special 

interest groups, resource agencies, business community, media). 

Responsible Staff: Rita Morocoima-Black (Lead for Task 6.0), Susan Chavarria, Eunah 
Kang and other CCRPC staff as appropriate. 
Start Date/ End Date: September 15, 03 - December 30, 03 

Purpose: The second Public meeting will intend to discuss the study's preliminary 
data collection findings, traffic crash data, land use conditions, and current traffic 
operations and LOS. Input received at this meeting will be helpful in organizing the 
presentation of this information at other Steering Committee meeting. 

Task 7.1 Elected Officials, General Public, Business Community and special interest 
groups 
► Ask City of Urbana, Champaign County Highway Department, township

supervisors, CUUATS and other agencies to identify members of their
communities, business and economic development agencies and groups interested
in the corridor study.

► Send direct notice of general public meetings.
► Set up open house, prepare and distribute survey questionnaires and solicit

comments during an open house format.

Task 7.2 Media 
► Prepare and distribute press releases and a press package containing data from

Task 5.0 and schedule the public meeting.
► Invite the media to all public meetings.

Task 8.0 Compile Summary of information from Public Involvement Task. 
Responsible Staff: Susan Chavarria, Rita Morocoima-Black, Eunah Kang 
Start Date / End Date: December O 1, 03 - January 15, 03 

Task 8.1 Write summary of survey responses, public meetings and focus group 
comments, ideas, and recommendations. 

Task 8.2 Provide draft for review and verification to the rest of project team. 



Task 8.3 Make changes as appropriate. Write summary and create "presentation" 
boards and report based on summary for second committee meeting. 

Products: Summary report of the comments from the public meeting. 

Task 9.0 Mail Comments Summary to Committee and Hold Third Study Committee 

Meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: January 15, 03 - January 30, 04 

Task 9.1 Mail Public Involvement findings summary to committee; send notice for 
third committee meeting. 

Task 9.2 Hold third Study Committee meeting. 
► Present findings and ask for comments and recommendations for final report.
► Explain that staff is now using these comments and incorporating them into

the technical findings and draft report.
► Explain that draft report (Actual Conditions) will be mailed to all Study

Committee members and presented at the next meeting.
► Explain that the purpose of this meeting is to get their reaction to the

comments and to solicit their recommendations for future scenarios, creative
programs, policies, and major projects that can address a vision for the
corridor.

Products: Meeting summary document 

Task 10.0 IL-130 Future Conditions Analysis 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: Jan. 30, 04 - April 30, 04 

Task JO.I Analyze future year projections of traffic in the study area based on 
projected socioeconomic conditions and projected future developments provided by 
City of Urbana's staff. 

► Staff will prepare planning-level traffic volume projections for the year 2025.

Task 10.2 Analyze different scenarios based on future conditions and transportation 
model analysis. 

► The existing infrastructure will be evaluated and projected traffic
characteristics will be applied using a transportation model. Existing traffic
data will be from actual counts and projected data (planning level) will be for
the year 2025.

Data sets to include: current traffic volume/classification for roadway links, and 
cross-routes as available; planning level traffic volume projections for year 2025; 
freight movements on IL-130 and within the corridor including rail lines; projected 



land uses (agricultural, residential, manufacturing/major commerce/major 
generators). 

Analysis to include: 
Traffic operations/travel mobility by travel mode - effectiveness of the existing 
infrastructure in terms of capacity and Level of Service based on 2025 volumes. 
Population and employment - Horizon year estimates of population will be based on 
"best fit" regression analyses using historic census data from 1970 to 2000, including 
the release of new 2000 Census data. Forecasts representing both the "best fit" 
regression curve (the "high correlation" to the historic data) and the forecast having 
the second-highest correlation (a "moderate correlation") will be considered 
significant. 
Accessibility - interchange access, corridor connectivity for all modes of 
transportation and freight/rail flows both locally- and regionally based on 2025 
volumes. 
Future needs/related issues - land use changes, farmland preservation, economic 
development, environmental justice, access management, transportation 
enhancements/aesthetics and other issues that need to be considered based on 2025 
volumes. 

The technical analysis of traffic flow will be formulated using Highway Capacity 
Manual procedures. Using existing physical characteristics of the highway, maximum 
service flows for each Level of Service will be calculated for the year 2025. As 
projected traffic volume information becomes available, projected operating 
conditions of the corridor will be determined. Daily and peak hour characteristics will 
be examined. Factors for peak hour analysis will be derived from ADT data or other 
acceptable sources. The identification of link segments for analysis will be 
determined based upon the availability of data and logical termini as identified by 
staff. 
Where data for interchanges (ramps and cross-routes) is incomplete or not generally 
available, staff will determine the most feasible approach for developing appropriate 
data sets for interchange analysis. 
Existing data will be used to evaluate accessibility and land use issues commensurate 
with highway capacity analysis. 
In general, identification of future corridor characteristics and patterns will be done 
for all modes of transportation based upon approximate locations. 

Task 10.3 Develop short-term and long-term recommendations for transportation 
improvements in the IL 130 corridor considering the projected socioeconomic 
conditions, land uses, and forecasted travel patterns in the study area. 

► Summaries of the horizon year projections for population and total
employment along with forecasts of daily traffic volumes and future travel
patterns.

► Maps showing socioeconomic projections using the same format used for the
existing conditions analysis as the base year data maps.



► Base maps for different scenarios evaluated showing alignments and cross-
section examples.

Task 10.4 Prepare a generalized representation of traffic-related performance 
measures to be used in committee and public meetings. Aerial photos and maps will 
illustrate different future scenario conditions. 

Task 10.5 Prepare a map of locations within the corridor where transportation system 

deficiencies are likely to occur with the 20-year demand. 

Products: 2025 Capacity and LOS tables for main intersections in the study area; 
Population and employment projections for 2025; 
Traffic volume projections for 2025; 
Future land uses map; 
Base maps for different alternates evaluated; 
Future conditions map; 

Task 11.0 CUUATS staff organizes and holds fourth Study Committee meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: May 1, 04- May 15, 04 

Task 11.1 Call the fourth meeting. 

Task 11.2 Hold fourth meeting. 
Meeting set up will include display boards, base maps, and hand-outs including 
existing conditions based on Task 8.0 findings of future conditions. 

► Ask members for input and comments on the data presented. (Distribute survey
form for completion and return at the end of the meeting - or in the mail - to be
certain to receive comments.)

► Explain that during their fifth meeting the results from the Public Involvement
(Task 12.0) will be presented. If possible, give an approximate meeting date.

► Explain how staff/Urbana will use the public involvement results and the products
the committee should expect from the IL-130 report at the end of the study.

► Explain that their fifth meeting will be to present the draft report for their
comments and changes before it is finalized.

Task 11.3 Write meeting summary and submit as a status report to the City of 
Urbana. 

Products: Meeting summary document 

Task 12.0 Public Involvement Plan - (elected officials, general public and special 
interest groups, resource agencies, business community, media). 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria, Eunah Kang and other 
CCRPC staff as appropriate. 
Start Date/ End Date: May 15, 04 - June 15, 04 



Purpose: The third Public meeting. At this meeting, the study's draft strategies and 
alternative recommendations will be discussed. 

Task 12.1 Elected Officials, General Public, Business Community and special interest 
groups 
► Update mailing list from first public meeting.
► Send direct notice of general public meetings.
► Set up open houses, prepare and distribute survey questionnaires and solicit

comments during an open house format.

Task 12.2 Media 
► Prepare and distribute press releases and a press package containing data from

Task 10.0 and schedule for all public meetings.
► Invite the media to all public meetings.

Task 13.0 Compile summary of information from Public Involvement Task. 
Responsible Staff: Susan Chavarria (lead for Task 12.0), Rita Morocoima-Black, Eunah 
Kang. 
Start Date/ End Date: June 15, 04 - June 30, 04 

Task 13.1 Write summary of survey responses, public meeting and focus group 
comments, ideas, and recommendations. 

Task 13.2 Provide draft for review and verification to the rest of the staff team. 

Task 13.3 Make changes as appropriate. Write summary and create "presentation" 
boards and report based on summary for fourth committee meeting. 

Products: Summary report of the comments from the public meeting. 

Task 14.0 Mail Comments Summary to Committee and Hold Fifth Committee 
Meeting. 
Responsible Staff: Rita Morocoima-Black, Susan Chavarria and Eunah Kang 
Start Date/ End Date: July 01, 04- July 30, 04 

Task 14.1 Mail Public Involvement findings summary to committee; send notice for 
fifth committee meeting. 

Task 14.2 Hold fifth committee meeting. 
► Present findings and ask for comments and recommendations for final report.
► Explain that staff is now using these comments and incorporating them into

the technical findings and draft report.
► Explain that draft report (Current and Future Conditions Analyses) will be

mailed to all committee members and presented at the next meeting.



► Explain that the purpose of this meeting is to obtain their reaction to the
comments and to solicit their recommendations for other possible creative
programs, policies, and major projects that can address a vision for the
corridor.

► Explain that the draft report will be presented at their fifth committee meeting
and revised afterward to reflect comments. The revised draft will be used in
the final round of public involvement meetings.

Task 15.0 Complete Research and Write Draft Report and Recommendations. 

Responsible Staff: Rita Morocoima-Black & Susan Chavarria 
Start Date/ End Date: August 01, 04 - Oct 30, 04 

Task 15.1 Research other corridor studies, freight, transit, bike and pedestrian issues 
and innovative policies such as ITS practices and policies to improve mobility 
throughout the corridor. 

Task 15.2 Combine data from Tasks 5., IO.I, 10.2, and public involvement and 
committee comments from Tasks 6, 7, 11 and 12 into draft report. The draft report 
should address or provide the products as stated on page one of this scope. 

Task 15.3 Provide/present draft summary report to RPC Executive Director and 
Urbana's Community Development Director for approval to release to committee and 
City of Urbana. 

Products: Draft report document 

Task 16.0 With approval - Mail Draft Study Report and Hold Sixth Committee 

Meeting. 

Responsible Staff: Rita Morocoima-Black and Susan Chavarria 
Start Date/ End Date: Nov. 01, 04- Nov. 30, 04 

Task 16.1 �fail draft report to committee and announce sixth meeting. 

Task 16.2 Hold sixth committee meeting. Present draft report with findings and 
recommendations to the committee. Ask for their comments and recommendations 
for corrections, improvements or changes. 

Task 16.3 Make changes to draft report as per committee comments and public 
comments. 

Task 17.0 Make final changes, prepare and submit final report. Make presentations 
of final report. 
Responsible Staff: Rita Morocoima-Black and Susan Chavarria 
Start Date / End Date: Jan.0 1, 05 - Jan. 30, 05 and beyond. 



Task 17.1 Write final report and Executive Summary identifying alternative 
programs, policies and projects that should be implemented or further evaluated as 
potential ways to achieve Urbana's vision for IL-130 corridor together with the ideas 
and opinions gathered through the public involvement process. 

Task 17.2 Present the final report to RPC Executive Director and committee members 
and make all requested changes and proceed as advised by them. 

Task 17.3 Hold seventh committee meeting (if necessary). 
► Present final report.
► Discuss next step - how Urbana intends to implement or act on the findings and
ideas in the report.

Task 17.4 Present final report to boards for integration into regional transportation 
plans. 

Task 17.5 Make other presentations as requested and approved by Urbana leadership. 

Products: Final and Executive Summary report documents. 
Environmental map with corridor alternates map (11 * 17) 
Preferred Corridor Alternative map (11 * 17) 




