



**Schedule for Adoption of FY 2013-2014
Annual Action Plan
(July 1, 2013 through June 30, 2014)**

DATE	DAY	ANNUAL ACTION PLAN
11/08/12 – 12/27/12	THURS - FRI	<i>Neighborhood News</i> newsletter produced & mailed. Announces public hearings, grant fund availability.
*11/27/12	TUES	Regular CDC Meeting. Staff presents schedule for adopting Annual Action Plan (AAP) FY 2013-2014 and update of GMD Programs
12/24/12	MON	N-G ad published – Public Hearings & Neighborhood Meetings in January - 15 day notice before first meeting on 1/7/13
*12/25/12	TUES	Regular CDC meeting cancelled due to holidays
12/27/12	THURS	<i>Neighborhood News</i> newsletter mailed to residents & social service agencies
1/7/13	MON	Public Hearing/Neighborhood Meeting at <i>Prairie School Library</i> for CT 56, Block Group 1, at 7 pm
1/8/13	TUES	<ul style="list-style-type: none"> • 10 a.m. - 12 noon - Public Hearing to receive input on housing and community development needs from non-profit social service agencies in <i>City Council Chambers</i> • 7 p.m. – Public Hearing/Neighborhood Meeting in <i>City Council Chambers</i> for CT 55 at 7 pm
1/9/13	WED	Public Hearing/Neighborhood meeting at <i>Crystal View Townhomes Community Center</i> for CT 54 at 7 pm
1/10/13	THURS	Neighborhood meeting at <i>King School Library</i> for CT 53 at 7 pm.
*1/22/13	TUES	Regular CDC meeting – recommend CDBG & HOME funding
1/30/13 – 2/20/13	WED – WED	Staff creates Draft AAP FY 13-14.
2/23/13	SAT	N-G display ad published – 30 Day Public Review Period starting 2/23/13 and announcing Public Hearing on 3/26/13 for Draft AAP FY 13-14
*2/26/13	TUES	Regular CDC meeting - review Draft AAP FY 13-14
3/16/13 – 3/23/13	SAT – SUN	U of I spring break
*3/26/13	TUES	<ul style="list-style-type: none"> • PUBLIC HEARING with CDC at 7 pm, City Council Chambers. • After public hearing, regular CDC meeting. CDC recommends Draft AAP FY 13-14 to City Council. • CDC recommends priorities for CDBG Public Service Funds. City Council determines actual agencies and amount of funding.
4/8/13	MON	Committee of Whole reviews Draft AAP FY 13-14
4/15/13	MON	City Council approves AAP FY 13-14
4/22/13	MON	Committee of Whole MUST review Draft AAP
5/6/13	MON	City Council MUST approve AAP
5/7/13 – 5/10/13	TUES – FRI	Staff finalizes AAP FY 13-14

5/15/13	WED	AAP FY 13-14 DUE AT HUD TODAY
5/16/13	THURS	Send legal ad to N-G re Environmental Review Record (ERR) notice. Title: Notice of Finding of No Significant Impact and Notice of Intent to Request Release of Funds (FONSI/NOIRROF)
5/21/13	TUES	Legal ad published in N-G for FONSI/NOIRROF
5/22/13 – 6/5/13	WED- WED	Local public comment period (15 days) on ERR (5/27/13 is Memorial Day Holiday)
6/7/13	FRI	Submit CDBG & HOME FONSI & Request for Release of Funds (RROF) to HUD (FedEx to Chicago)
6/10/13	MON	FONSI & RROF arrive at HUD
6/12/13 – 6/26/13	WED – WED	HUD reviews ERR (15 day comment period)
6/17/13	MON	City Council approves city budget. Includes CDBG Public Service funds for Consolidated Social Service Funding.
7/1/13	MON	FY 2013-2014 begins
unknown		HUD release of funds

***Regularly scheduled CDC meeting**