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CITY OF URBANA, ILLINOIS 
EXECUTIVE DEPARTMENT 

M E M O R A N D U M 

TO: Mayor Diane Wolfe Marlin and Members of the City Council 

FROM: Carol J. Mitten, City Administrator 
William A. Kolschowsky, Management Analyst 

DATE: June 17, 2021 

RE: 2021 Capital Improvement Plan Update 

Description  
The Capital Improvement Plan (CIP) is updated annually per Section 3 of City Council Resolution No. 8788-R14. The 
CIP outlines expected revenues and expenditures for capital projects and maintenance for the subsequent five fiscal 
years. Capital assets include: bridges, pavement, traffic signals, lighting, sidewalks, storm sewers, sanitary sewers, 
public facilities and urban canopy. The CIP is comprised of five funds: Capital Replacement and Improvement 
(CR&I), Local Motor Fuel, State Motor Fuel, Sewer Benefit Tax, and Stormwater Utility Fee Funds. In addition to the 
dedicated CIP funds, many operational and maintenance activities are supported by the City’s General Fund. Other 
funds will occasionally support capital improvement projects, but in an ancillary capacity to their primary purpose; 
these include: TIF funds, parking fund, and CDBG funds.  

Background and Discussion 
The 2021 CIP was presented at the June 7th Committee of the Whole meeting. Detailed information about asset 
information, scheduled projects, and fund balances are within the attached CIP. The CIP, as well as additional 
information is also available on a dedicated webpage on the City’s website. 

Fiscal Impact 
For Fiscal Year 2021-2022, the CIP, across the five dedicated CIP funds commits $14,102,534 in expenses against 
$11,456,223 in revenue, inclusive of $3,892,000 in borrowing. Over the life of the 5-year CIP, there are $53,879,412 in 
revenues and $61,169,024 in expenditures across the five CIP funds.  Detailed fund reports and discussion are included 
in the attached CIP.  

Recommendation
It is recommended that the attached resolution updating the CIP be approved. The proposed expenditures for FY 22 
will be adopted in the FY 2022-23 budget.  

Attachments 
1. A RESOLUTION APPROVING THE CAPITAL IMPROVEMENT PLAN (2021)
2. 2021 Capital Improvement Plan

https://www.urbanaillinois.us/departments/public-works/about-public-works/engineering/capital-improvement-plan


RESOLUTION NO. __________ 
 
 

A RESOLUTION APPROVING THE CAPITAL IMPROVEMENT PLAN 
 

(2021) 
 
 
 
 WHEREAS, on April 18, 1988, the City Council authorized a capital improvement plan for 

the City of Urbana, pursuant to Resolution No. 8788-R14; and 

 WHEREAS, said Resolution requires the City Council to update such plan annually to reflect 

new and changing needs and project priorities. 

 NOW, THEREFORE, BE IT RESOLVED by the City Council, of the City of Urbana, 

Illinois, as follows:  

The 2021 Capital Improvement Plan, in substantially the form of the copy of said Plan attached hereto 

and hereby incorporated by reference, be and the same is hereby authorized and approved. 

 

PASSED BY THE CITY COUNCIL this _____ day of ____________, _________. 

 
 
       ___________________________________ 
       Phyllis D. Clark, City Clerk 
 
 
APPROVED BY THE MAYOR this ___ day of _____________, _______. 

 
       ___________________________________ 
       Diane Wolfe Marlin, Mayor 
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2021 Capital Improvement Plan 
Executive Summary

Introduction 
This executive summary highlights the updates to the City’s 2021 Capital Improvement Plan (CIP). The City’s CIP is 
updated annually per Section 3 of City Council Resolution No. 8788-R14.  This resolution also outlines funding 
policies for various types of capital improvement and maintenance projects and directs implementation through the 
budget process.   

What is the CIP? 
The CIP outlines planned projects for the subsequent five fiscal years (currently for FY 22-26) for capital 
improvements for City infrastructure assets. The City currently organizes its capital assets into eight categories: 1. 
Bridges 2. Public Facilities 3. Lights, Signals, & Signs 4. Road Pavement 5. Sidewalks and Pathways 6. Sanitary Sewers 
7. Stormwater Facilities and 8. Arbor/Canopy.

The CIP is comprised of five major funds. 

Capital Replacement and Improvement Fund (CR&I) 
The CR&I Fund is replenished by transfers from the General Fund. The CR&I Fund supports transportation 
projects, facilities projects, and other capital projects that require unrestricted funds. 

Local Motor Fuel Tax Fund 
Revenue for the Local MFT Fund comes from the local gas tax ordinance, last updated July 1, 2011. Funds are used 
for transportation capital projects and maintenance.  

State Motor Fuel Tax Fund 
The State MFT Fund receives revenue from the State of Illinois’ motor fuel tax. Transportation projects that utilize 
State funds have extra restrictions and reporting requirements and are typically reserved for larger projects. Periodic 
transportation grants also support this fund.  

Sewer Benefit Tax Fund 
The Sewer Benefit Tax Fund derives its revenue from the sewer tax and is reserved for sanitary sewer improvements. 

Stormwater Utility Fee Fund 
The Stormwater Utility Fee Fund derives its revenue from the stormwater utility fee and is reserved for storm sewers 
and stormwater-related improvements. 

In addition to the dedicated CIP funds, many operational and maintenance activities are supported by the City’s 
General Fund. Other funds will occasionally support capital improvement projects, but in an ancillary capacity to 
their primary purpose; these include: TIF funds, parking fund, and CDBG funds.  Grant opportunities are also 
continuously monitored. 

CIP Planning Process 
The CIP planning process begins in earnest January with a review of asset information. The CIP is then refined using 
the process immediately below and presented to Council during the budget review process.  The CIP is adopted with 
a resolution and the proposed expenditures for the upcoming fiscal year are incorporated in, and approved by, the 
Budget Ordinance.  

The general CIP planning process is as follows: 
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1. Asset Summary Review: Updating asset valuations to develop funding targets for capital replacement and
investment as well as operations and maintenance.

2. Review Capital Projects List: Existing projects are analyzed and new potential projects are added based on input
from Operations staff, Engineering staff, a review of Master Plans, and in response to public concerns. For
new projects, back of the envelope (BOE) costs are used.

3. Review of Maintenance Programs: Expenditures for recurring maintenance line items are reviewed to ensure that
there is an appropriate amount of funds to cover expected expenditures to reduce maintenance deferral.

4. Prioritize Projects: Information is gathered for potential projects and then prospective projects are evaluated for
priority based off the data.

5. Financial Projections: Revenue projections and fund balances are updated each year. Grant opportunities are
evaluated and considered.

6. Schedule Projects for CIP: Based off the availability of funds, the amount of expenditures on maintenance, and
project prioritization, projects are added into the 5-year CIP.

7. Review Fund Balances: After projects are added into the CIP, the fund balances and trends are analyzed to
ensure that implementation of the CIP is feasible.

CIP Team 
Tim Cowan, Public Works Director 
Vince Gustafson, Deputy Director of Operations 
Andy Murphy, Operations Supervisor 
Ben Holzhausen, Operations Supervisor 
Shannon Beranek, Civil Engineer II 
Troy Richmond, Public Facilities Supervisor 
Kevin Sanderson, Arbor Supervisor 
Scott Tess, Sustainability and Resilience Officer 
Carol Mitten, City Administrator  
William Kolschowsky, Management Analyst 
Elizabeth Hannan, HRF Director 
Shaennon Clark, Deputy Finance Director 
Kris Francisco, Financial Services Manager 

Major Highlights for the 2021 Capital Improvement Plan 

Asset Summary & Funding Targets 
The City has been aware that it has been lagging in investment in infrastructure for some time. The past several years, 
the City has invested in more planning and data collection efforts. In order to contextualize the data and use it 
effectively, this year’s CIP includes a new ‘Asset Summary’ section. This section identifies the value of the assets, 
identifies capital replacement spending targets, analyzes revenues and compiles a summary for each asset class. The 
asset summaries are a work in progress in the sense that as the City collects and analyzes more data, the information 
will be updated and insights improved.  

Equity and Quality of Life Project (EQL) 
The FY 21-22 budget allocates $2 million in funding for a new Equity and Quality of Life project. The project scope 
is to be defined as the year progresses based off of future directives from the Mayor and City Council. 

Facilities Master Plan Implementation – The Need to Borrow 
The bulk of implementing the Facilities Master Plan will occur during the next two years, with an expected $10 million 
of expenditures on City facilities. The largest projects include a City Building lobby redesign, two new fire stations, a 
new storage building, and a reconstruction of Public Work facilities. For practical and financial reasons, it makes sense 
to undertake these projects in tight succession. However, this creates a short-term cash flow issue. In order to 
undertake these facilities improvements, the City will need to borrow. City staff will evaluate the cost and benefits 
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between intra-fund borrowing and issuing debt. Overall, the City has very little debt and has significant capacity to 
borrow more.  

New Transportation Projects in the CIP 
The following transportation projects are newly included the proposed FY 22-26 CIP. More details about each project 
can be found in the attached project book.  

• Florida: Lincoln to Vine (construction component now slated for funding)
• Springfield: Wright to McCullough
• Anderson: Colorado to Florida (combines several past proposed projects)
• Pennsylvania: Lincoln to Race
• Race: Windsor to Florida

Maintenance and Capital Replacement Schedules 
As part of a more strategic approach to asset management, the City is reevaluating maintenance programs and capital 
improvement schedules to be more thoughtful and with an eye towards extending asset life-cycles in a proactive and 
cost-effective manner. This year’s CIP includes additional maintenance programs for roads, sanitary sewers, and 
stormwater sewers. It also calls for planning in FY 22 and later implementation for both signal and streetlight annual 
CR&I programs.   

Financial Impact 

Capital Replacement and Improvement Fund (CR&I) 
The CR&I Fund revenues and expenses fluctuate significantly in the CIP. In FY 22, revenues are projected to be 
$6.7M, inclusive of a $2M general fund transfer for the EQL project and $3.9M in borrowing for facilities projects; 
there are $6.6M in expenses. FY 23 increases revenues and expenses further to $7.0M and $7.8M, respectively. Future 
years have expenses exceeding revenues, with the result of a drawing down of the fund balance by FY 26. At that 
point, either revenue will need to be increased or future projects reduced in scope.  

Local Motor Fuel Tax Fund (MFT) 
The Local MFT Fund is still recovering from the impact of COVID-19, with revenue expected to be $793,000, which 
is still below pre-pandemic levels. Revenue expectations return to the previous baseline in FY 23. The Local MFT is 
used to pay for maintenance programs and smaller transportation projects as funds allow. FY 22 expenses are $1.0M 
and the fund balance is projected to fluctuate, ending at $170,000 in FY 26. 

State Motor Fuel Tax Fund (State MFT) 
The State MFT has several revenue sources in the CIP and is projected to be $2.6M in FY 22. Like the Local MFT, 
State motor fuel taxes are still recovering from the pandemic. However, the City is still receiving funds from the 
Rebuild Illinois Capital program through 2023. The City will receive six periodic payments of $453,000 and received 
the first in FY 20. Future year revenues also contemplate receiving grants for two major projects, Florida from 
Lincoln to Vine in FY 24 and Lincoln from Oregon to Florida in FY 26. The grants are for 80% of the project cost 
and require a 20% local match. If the City does not secure these grants, implementation of the projects would be 
delayed, or come at the expense of other projects. FY 22 calls for $5.0M in spending for transportation projects. The 
fund balance fluctuates over the life of the CIP, and is projected to be $300,000 at the end of FY 26.  

Stormwater Utility Fund 
There are few significant changes in total revenues or expenditures expected for FY 22, with modest increases to both. 
Over the five-year CIP, revenues increase from $1.6M to $1.9M and expenses hover around $1.4M. FY 22 sees an 
increase of expense to $1.9M, with the extra $300,000 dedicated to a new street sweeper. While not yet incorporated in 
the CIP, it is expected that the completion and implementation of the Stormwater Master Plan will change the schedule 
and nature of expenses to be more project based and significantly greater. The current fund balance is a healthy $3.0M 
at the end of FY 26.   



4 

Sanitary Sewer Fund 
There are not any significant changes to revenues in the Sanitary Sewer Fund, increasing slightly in FY 22 to $1.57M. 
This CIP includes more resources dedicated to maintenance and capital replacement adding televising, lining and 
reconstruction projects progressively though the CIP, causing regular expense to increase from $1.6M in FY 22 to 
$1.9M in FY 26. This increase, coupled with a few discrete projects, results in a fund balance that steadily declines over 
the life of the CIP. Staff expects to reevaluate revenues and expenses in FY 22 to determine the appropriate path 
forward. 

Looking Ahead 
In the upcoming year there are multiple activities that are planned that will significantly impact future CIP’s. 

Defining EQL Project 
The project scope for EQL is currently undefined. The projects ultimately undertaken though this funding will be 
determined by goals and guidelines set by Council and the Mayor. 

Design for Facilities Projects 
Design for multiple City facility improvements is slated for FY 22. As design and engineering estimates are conducted 
and completed, cost figures will ultimately need to be revised. Cost figures currently included in the CIP come directly 
from the Facilities Master Plan and are top-level estimates for replacement exactly in-kind.  

Reviewing Revenues 
As Section 2. Asset Summaries shows, the City underspends on all capital improvements by an estimated $10.9M a year. 
Over the next year, staff will evaluate options for revenue increases, specifically for local motor fuel tax, the sewer 
benefit tax, and stormwater utility fee. 

Incorporating Parking Fund 
The City has a Parking Fund that is used to collect parking revenues and maintain the parking infrastructure apparatus 
of garage, meters, software, and staff. The Parking Fund has had surplus in past years but COVID-19 has had a severe 
negative impact on the Parking Fund revenues and reserves. In the upcoming year, staff will need to re-evaluate the 
revenues, expenses, fund balance, and projects to determine a sustainable plan.  

Strategic Asset Management 
The backlog of deferred maintenance and replacement implies that the City needs to be even more creative and 
sophisticated in our approach. There are a multitude of software and asset management best practices staff continues 
to explore to improve our CIP and outcomes.  

Remaining Sections of the CIP 
Section 2. Asset Summaries 
Section 3. Transportation Project Book 
Section 4. Facilities Project Book 
Section 5. Sewer System Project Book 
Section 6. Fund Reports 
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CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2022-2026 

Capital Asset Summary 

CITYWIDE ASSET SUMMARYS 
Asset Valuations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
Capital Replacement and Investment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
Operations and Maintenance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
Revenue Summary . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5 
Fund Gap Analysis . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7 

ASSET SUMMARIES BY ASSET CLASS 
Bridges . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9 
Public Facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10 
Lights, Signals, & Signs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11 
Road Pavement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12 
Sidewalks and Pathways . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13 
Sanitary Sewers . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14 
Stormwater Facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15 
Arbor/Canopy . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 16 
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Asset Valuation 
Summary 
The City of Urbana classifies its capital assets into eight categories. The assets are valued by the total 
current reconstruction value (CRV). By far, the City’s largest asset by valuation are roads, comprising 
44% of the asset value. Sewers, both Stormwater and Sanitary, also are large assets by valuation. 
Generally speaking, the assets are valued using rough metrics that rely heavily on assumptions. For 
example, the CRV for Road Pavement was calculated by taking the square yards of pavement 
multiplied by regional averages for reconstruction by type of pavement. This is a rudimentary 
valuation, but provides a workable estimate. In general, CRV provides a straight forward estimate 
that is easy to calculate. The tradeoff with this method is that it does not reflect all of the nuances 
that affect depreciation of assets. A more robust method of valuation, such as life cycle assessment 
requires more time, expertise, cost, and data than currently available.  Relatedly, given that valuations 
are for the reconstruction value, infrastructure can also be thought of as a liability for the City, given 
that they are future expense that the City will need to incur. 

City-Owned Assets and Valuations 

ASSET CLASS ASSET 
COMPONENT 

ESTIMATED 
AVERAGE UNIT 

PRICE 

AVERAGE 
ESTIMATED 

LIFE 
EXPECTANCY 

TOTAL CURRENT 
RECONSTRUCTION 

VALUE (CRV) 

Bridges 
Bridges and 
Culverts 

$1 - 2 Million per 
Bridge 75 $40,300,000 

Facilities 
Fire Stations, PW & 
City Buildings 

Between $5- 20 
Million 50 $43,200,000 

Lights, Signals, 
& Signs 

Controllers, Mast 
Arms, Poles, Wire 

$6,000/Light Pole &  
$25,000/Controller

40 $49,800,000 

Pavement 

Concrete, Asphalt, 
treated & Brick 
Streets 

$160-180/square 
yard 60 $445,500,000 

Sidewalks/Paths 

Sidewalks & 
Bike/Multi-use 
Paths $12/square foot 100 $50,000,000 

Sanitary Sewers Sewer Pipes $250/foot 100 $136,600,000 
Stormwater 
Facilities 

Sewer Pipes & 
Pumping Station $310/foot 100 $239,600,000 

Arbor/Canopy Parkway Trees $2,000/mature tree 60 $21,400,000 
Total Current Reconstruction Value: $1,026,400,000 

Percentage of Current Reconstruction Value by Asset Class 
4% 4%

5%

44%

5%

13%

23%

2%
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Capital Replacement and Investment 
Capital Replacement and Investment (CR&I) Spending Target 
By using the asset valuation and average lifecycle, a baseline target for anticipated capital 
replacement and investment expenditures can be calculated. On the whole, Urbana should expect to 
need to commit $14.7M a year on CR&I to replace its infrastructure with in-kind quality 
replacement in order to maintain current conditions without falling behind.  

Estimated Annual CR&I Cost to Maintain Infrastructure Quality 

ASSET CLASS TOTAL CURRENT 
RECONSTRUCTION VALUE 

(CRV) 

AVERAGE 
ESTIMATED 

LIFE 
EXPECTANCY 

ANNUAL CR&I 
COST USING 

STRAIGHT LINE 
DEPRECIATION 

Bridges $40,300,000 75 $537,333 
Facilities $43,200,000 50 $864,000 
Lights, Signals, & 
Signs $49,800,000 40 $1,245,000 
Road Pavement $445,500,000 60 $7,425,000 
Sidewalks and 
Pathways $50,000,000 100 $500,000 
Sanitary Sewers $136,600,000 100 $1,366,000 
Stormwater Facilities $239,600,000 100 $2,396,000 
Arbor/Canopy $21,400,000 60 $356,667 

Totals $1,026,400,000 70 $14,690,000 

The $14.7M figure represents a best case scenario, where that amount has been accrued annually as a 
reserve for future replacement. In practice, Urbana has habitually under-committed funds for future 
capital replacement. To illustrate this point, if the City had been accruing reserves for future facilities 
projects since the most recent capital investments, the City would have $21M in reserved funds to 
undertake the Facility Master Plan. Instead, the City will need to borrow funds and is only proposing 
to spend $10M in CR&I at this point, suggesting that the average quality of our facility assets will 
continue to decline over time.  

Capital Replacement and Investment in CIP 
Urbana will not meet this level of desired investment, since we are only averaging $7.0M in capital 
investment over the life of the CIP. This will ultimately lead to utilization of public infrastructure 
beyond its life expectancy, effectively increasing the rate of deterioration which will require higher 
operating and maintenance costs.  

Capital Replacement Investment Expenditures in CIP 

Asset Class FY22 Plan FY23 Plan FY24 
Plan 

FY25 
Plan 

FY26 
Plan Average 

Multifaceted Project $2,000,000 $0 $0 $0 $0 $400,000 

Bridges $0 $0 $0 $0 $0 $0 

Facilities $50,000 $533,263 $1,104,025 $1,104,025 $1,104,024 $779,067 

Lights, Signals, & Signs $125,000 $1,000,000 $0 $250,000 $0 $275,000 

Road Pavement $5,402,568 $4,630,966 $6,053,750 $1,200,000 $5,925,000 $4,612,457 
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Sidewalks and Pathways $0 $0 $0 $0 $0 $0 

Sanitary Sewers $425,000 $645,000 $1,400,000 $600,000 $600,000 $734,000 

Stormwater Facilities $200,000 $200,000 $200,000 $200,000 $200,000 $200,000 

Arbor/Canopy $0 $0 $0 $0 $0 $0 
Total Capital Improvement 
Spending $8.2 M $7.0 M $8.7 M $3.3 M $7.8 M $7.0 M 

Operation and Maintenance 
Operation and Maintenance (O&M) Spending Target 
In addition to replacement at the end of an asset’s life-cycle, there are also interim operational and 
maintenance activities that are required to maintain usable condition and life expectancy of an asset. 
For example, while a road may not need a total replacement for 60 years, over its life there will be  
ongoing O&M costs of pot-hole filling, crack sealing, etc. that are still required to achieve the 
desired life expectancy. This year’s CIP is Urbana first attempt to incorporate an understanding of 
O&M costs into a long range plan. While there is likely more gradation in the maintenance 
requirements than currently used in the calculations below, the varied type of assets within a class, 
local nuances, and past deferred maintenance make further refinement more complicated. Further 
refinement is not expected to provide greater insight and the current annual O&M target was found 
to be reasonable when compared to the City's current practices.

Estimated Annual O&M Cost to Maintain Asset Life Expectancy 

ASSET CLASS TOTAL CURRENT 
RECONSTRUCTION 

VALUE (CRV) 

ESTIMATED 
OPERATION AND 
MAINTENANCE 
REQUIREMENT 

Annual 
O&M 

Bridges  $      40,300,000 1.0%  $     403,000 
Facilities  $      43,200,000 1.0%  $     432,000 
Lights, Signals, & Signs  $      49,800,000 1.0%  $     498,000 
Road Pavement  $    445,500,000 1.0%  $   4,455,000 
Sidewalks and Pathways  $      50,000,000 1.0%  $     500,000 
Sanitary Sewers  $    136,600,000 1.0%  $   1,366,000 
Stormwater Facilities  $    239,600,000 1.0%  $   2,396,000 
Arbor/Canopy  $      21,400,000 1.0%  $     214,000 

Totals  $ 1,026,400,000 1.0%  $ 10,264,000 

Operation and Maintenance in CIP 
Throughout the CIP, the City spending is below the O&M target, but is generally close to the target, 
spending an average of $8.6M a year on O&M for the City’s assets. While this is close to the 
hypothetical target, the target does not incorporate the impact past deferred CR&I  into the funding 
goal, which increases maintenance costs.  Ultimately, the City is still below the target on an ongoing 
basis, which will result in deteriorating conditions and shorter life expectancies. 



5 

Operation and Maintenance Expenditures by City 
Asset Class FY22 Plan FY23 Plan FY24 Plan FY25 Plan FY26 Plan Average 

Multifaceted Projects $632,446 $632,446 $632,446 $632,446 $632,446 $632,446 

Bridges $0 $0 $0 $0 $0 $0 

Facilities $785,186 $785,186 $910,186 $910,186 $910,186 $860,186 

Lights, Signals, & Signs $998,539 $988,539 $988,539 $988,539 $988,539 $990,539 
Road Pavement $2,726,163 $2,726,163 $2,906,163 $2,726,163 $2,726,163 $2,762,163 
Sidewalks and Pathways $120,000 $120,000 $120,000 $120,000 $120,000 $120,000 
Sanitary Sewers $1,168,206 $1,369,916 $1,371,675 $1,373,482 $1,375,340 $1,331,724 
Stormwater Facilities $1,714,760 $1,355,075 $1,259,242 $1,261,013 $1,265,694 $1,371,157 

Arbor/Canopy $495,512 $495,512 $495,512 $495,512 $495,512 $495,512 

Total O&M $8.6 M $8.4 M $8.7 M $8.5 M $8.5 M $8.6 M 

Double Jeopardy 
Urbana is below the annual targets for both CR&I and O&M investment. For CR&I, the 
consequence is infrastructure use well beyond our assets’ reasonably functional lives to a point of 
critical failure. The consequences for deferred O&M is quicker deterioration of our assets ultimately 
resulting in shorter life expectancies.  The combination of underfunding both of these together 
exponentially increases the potential for catastrophic failures; in these instances, our options become 
restricted to abandonment, costly, unplanned emergency expenditures, or acceptance and use of 
‘failed’ assets. 

Revenue Summary 

Revenue 
Capital replacement and investment and operation and maintenance have diversified revenue 
streams. Stormwater Facilities and Sanitary Sewers have their own funds that are supported by 
dedicated taxes and user fees; these fees fund both CR&I and O&M expenses. Transportation 
projects are funded by a combination of local motor fuel tax, state motor fuel tax, and state/federal 
transportation grants. Large transportation capital projects are primarily directed to road pavement 
but often include other assets in the right-of-way. Motor fuel and transportation grants generally 
have restrictions on what they can be used for and can have extensive documentation requirements. 

The remaining funds for CIP projects come from the City of Urbana General Fund. O&M expenses 
such as staff time, vehicles, engineering, upkeep, etc. for each asset are typically part the Public 
Works Department and are included in the annual budget. The General Fund also transfers money 
to the CR&I Fund (Fund 200), which can be used on specific capital projects or programs.  

Over the long run, the average amount of revenue equals the average amount of expenditures. In 
the short run, there is variation based on projects timing and fund balance levels. Each revenue 
stream has its own respective long run outlook: 
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Motor Fuel Taxes 
Revenue for local motor fuel taxes comes from the local gas tax ordinance, last updated July 1, 2011. Funds 
are used for transportation capital projects and maintenance. State motor fuel taxes come from three sources: 
state motor fuel tax, the transportation renewal fund, and the Rebuild Illinois capital program. The City will 
receive $906,000 from Rebuild Illinois in FY 22, and $453,000 in FY 23, the last year of proceeds.  

In the past year, motor fuel taxes have been negatively impacted by the pandemic. The past fiscal year saw 
approximately $320,000 less revenue compared to pre-pandemic expectations and the upcoming fiscal year 
anticipates total revenue to be approximately $90,000 less than pre-pandemic expectations. Projecting 
forward, the CIP assumes flat motor fuel taxes to reflect the increasing electric vehicle market.  

Grants 
Grants are highly competitive and unpredictable. The proposed CIP assumes that the City will 
receive grants for two major projects: Florida Avenue (Lincoln to Vine) and Lincoln Avenue 
(Green to Florida). The Lincoln and Springfield project was also recently submitted for a 
congressional earmark and may receive grant funding that is not currently anticipated in the CIP. 
The projects that may receive grants are high priority projects. If the City does not receive these 
grants, the projects will likely still occur, but on a delayed schedule and at the cost of other projects.  

Bond Issuance 
The CIP incorporates debt issuance to implement Facility Master Plan projects. Currently, the City 
only has $3.2M in debt, or $77 per capita – substantially less than many surrounding communities, 
which range between $600 and $2,000 per capita.  

Sewer Benefit Tax 
The Sanitary Sewer Fund derives its revenue from the sewer tax and is reserved for sewer improvements and 
is stable.  

Stormwater Utility Fee 
The Stormwater Utility Fund derives its revenue from the stormwater utility fee and is reserved for storm 
sewers and stormwater-related improvements and is stable. 

General Fund 
In addition to O&M expenses paid directly out of the General Fund, the CR&I Fund is replenished by 
transfers from the General Fund. The CR&I Fund supports transportation projects, facilities projects, and 
other capital projects that may require unrestricted funds. Historically, the amount of transfers has fluctuated. 
In FY 22 there is a one-time increase of $2,000,000 to fund Equity and Quality of Life projects. 

Revenue Sources for Capital Improvements 

Asset Class FY22 Budget FY23 Plan FY24 Plan FY25 Plan FY26 Plan Average 

General Fund Operations $5,052,846 $5,153,903 $5,256,981 $5,362,121 $5,469,363 $5,259,043 

Unrestricted CR&I $2,824,783 $841,279 $858,105 $875,268 $875,268 $1,054,941 

Bond Proceeds $3,892,000 $6,150,000 $0 $0 $0 $2,008,400 

Motor Fuel Taxes $3,395,634 $3,114,420 $2,659,103 $2,660,529 $2,662,473 $2,898,432 
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State and Federal Grants $0 $0 $3,000,000 $0 $4,400,000 $1,480,000 

Sanitary Sewers $1,578,206 $1,623,635 $1,668,389 $1,709,290 $1,757,991 $1,667,502 

Stormwater Facilities $1,722,187 $1,771,837 $1,822,918 $1,875,476 $1,929,554 $1,824,394 

Total Revenue $17,465,656 $18,655,073 $15,265,496 $12,482,684 $17,094,649 $16,192,712 

Funding Gap Analysis 

Funding Gaps 
A quick comparison of funding targets and current revenue shows that current revenues are 
substantially less than the funding targets for CR&I or O&M. In the long run, this will lead to a 
deterioration of the average asset condition and shortening of life expectancy. Altogether, current 
revenues are approximately $10.9M less than the total combined funding target of $25M.  

Funding Gaps 

Asset Class 
CR&I 

Target 
O&M 

Target 
Total 

Target 
 Revenue 

(less debt) 
Funding 

Gap 
Revenue 

Source 

Major Road $7,425,000 $4,455,000 $11,880,000 $6,674,092 ($5,205,908) MFT taxes 

Other/Unrestricted. $3,503,000 $2,047,000 $5,550,000 $3,812,127 ($1,737,873) Prop. Taxes 

Sanitary Sewer $1,366,000 $1,366,000 $2,732,000 $1,667,502 ($1,064,498) Benefit Tax 

Stormwater $2,396,000 $2,396,000 $4,792,000 $1,824,394 ($2,967,606) User Fee 

Total $14,690,000 $10,264,000 $24,954,000 $13,978,115 ($10,975,885) 

Sustainable Rates 
It should be noted again, that the asset valuations and funding targets are developed using 
benchmark industry standards that have an inherent degree of imprecision. However, this analysis 
can be used to begin to identify what new, sustainable tax rates are needed in order to increase 
revenue sufficiently to fund the targeted amount of expenditures. For a two-car, two-and-a-half 
person, single-family household, the projected effect would be an increase in taxes and fees of 
$229/year. In the upcoming fiscal year, staff plans on exploring this issue in more detail to inform a 
discussion of sustainable tax rates. 
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Hypothetical/Illustrative Sustainable Rates 

Asset Class 
Current 

Rate 

Needed 
Rate 

Increase 
New 
Rate 

Average 
Annual  New 

Revenue/User Calculations Notes 

Pavement/Major 
Road $0.05 78% $0.09 $25 Per Driver (650 gallon a year) 

Other/Unrestricted. 5% $0.00 $43 
Total General Fund Revenue, 
Per 2.5 person household 

Sanitary Sewer $0.15 64% $0.25 $36 
Rate per 100 gallons, assume 
100 per day per household 

Stormwater $4.94 163% $12.98 $96 Per single family home (year) 

Total $292 Per household 
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Bridges 

Description: Bridges and Box Culverts in the City of Urbana used either for pedestrian or vehicular 
traffic. 

Asset Summary Table 

Quantity 25 Bridges 

Value $40,300,000 
Replacement 
Value 

Life Expectancy 75 Years 

Capital Replacement and Investment 
Target CR&I / 
Year  $    537,333 

Straight Line 
Depreciation 

Target CR&I 
/CIP $2,686,667 5-Year CIP
CIP Planned 
CR&I 0 
Deferred CR&I 
in CIP ($2,686,667) 

Operations and Maintenance Cost 

Annual O&M 
Target  $    403,000 

Rudimentary 
1% 

Current Annual 
Maintenance 
Cost 

 $
-   

No separate 
Program 

Annual Deficit $     403,000 

Notes: Further developing asset information, forthcoming later 2021. No bridges currently 
identified as needing capital improvements within 5-year CIP. Preliminary information suggest that 
there may be needed bridge improvements in the years immediately following the CIP. 

Asset Plan Documents: Bridge Survey 

Bridges
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FY 26
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BRIDGES IN CIP

Maintenance CR&I

https://urbanaillinois.us/sites/default/files/attachments/2020%20BRIDGE%20REPORT.pdf
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Public Facilities 

Description: Public facilities: four Fire stations, pump house, LRC, City Building, Civic Center, 
Public Works buildings, storage shed, and landfill.  

Asset Summary Table 

Quantity 12 
Major Public 
Facilities 

Value $43,200,000 
Replacement 
Value 

Life Expectancy 50 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $   864,000 Straight Line 
Depreciation 

Target CR&I /CIP 
$4,320,000 

5-Year CIP,
CIP Planned 
CR&I 

3,895,337 Debt 
Payments 

Deferred CR&I in 
CIP 

($424,663) Implementing 
Facilities Plan 

Operations and Maintenance Cost 
Annual O&M 
Target  $   432,000 

Rudimentary 
1% 

Current Annual 
Maintenance Cost  $   125,000 

EST. using 
operations 
data 

Annual Deficit  $ 353,186 

Notes: The City is implementing the vast majority of the Facilities Master Plan. The surplus capital 
spending in the CIP reflects years of deferred investment. After the completion of the plan, most 
facilities would not need major CR&I improvements for several years, with the possible exception of 
a City Building expansion. Since facilities improvements are occurring in rapid succession, it is 
important to understand the limitations of the straight line depreciation on replacement value for 
financial planning. The CR&I expenditures reflect annual debt service payments as they occur.  

Asset Plan Documents: Facilities Master Plan 
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4%

All Asset Value

 $-

 $500,000

 $1,000,000

 $1,500,000

 $2,000,000

 $2,500,000

"Ideal" FY 21
EST.

FY 22
Budget

FY 23
Plan

FY 24
Plan

FY 25
Plan

FY 26
Plan

FACILITIES IN CIP
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https://www.urbanaillinois.us/sites/default/files/attachments/2.%20Final%20Recommendations%20with%20Executive%20Summary%20-%2007.07.2019.pdf
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Lights, Signals, Signs 

Description:  48 traffic signal controllers, 96 traffic signal mast arms, 96 traffic signal poles, 98 
street light controllers, 4,073 street light poles/luminaires, 512,181 feet of conduit and wiring and 
4,516 signs.  

Asset Summary Table 
Quantity 4,073 Light Poles 

Value  $ 49,810,000 
Replacement 
Value 

Life Expectancy 40 Years 

Capital Replacement and Investment 

Target CR&I / Year 
 $   1,245,000 Straight Line 

Depreciation 

Target CR&I /CIP 
$6,225,000 

5-Year CIP

CIP Planned CR&I 
 $  1,375,000 

(some work 
included in 
Projects) 

Deferred CR&I in CIP 
($4,850,000) 

Operations and Maintenance Cost 

Annual O&M Target 
 $     498,000 Rudimentary 

1% 

Current Annual 
Maintenance Cost 

 $  1,416,160 
EST. using 
operations 
budget 

Annual Deficit 
 $   (918,160) 

(surplus due 
to past 
deferrals) 

Notes: Goal in this CIP is to develop long-term proactive maintenance and capital investment 
strategies. FY 22 Budget has funds set aside to develop a plan. 

Asset Plan Documents: No current plan documents. 
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Road Pavement 

Description: 2,557,508 square yards of pavement. 

Asset Summary Table 

Quantity 2,557,508 

Square 
Yards of 
Pavement 

Value $445,500,000 
Replacement 
Value 

Life Expectancy 60 Years 
Capital Replacement and Investment 

Target CR&I / Year 
 $7,425,000 Straight Line 

Depreciation 

Target CR&I /CIP 
$37,125,000 

5-Year CIP

CIP Planned CR&I 
 $ 22,462,284 

Deferred CR&I in 
CIP 

($14,662,716) 

Operations and Maintenance Cost 

Annual O&M Target 
 $   4,455,000 Rudimentary 

1% 

Current Annual 
Maintenance Cost 

 $   2,370,798 
EST. using 
operations 
data 

Annual Deficit 
 $   2,084,202 

Notes: The City recently completed its pavement condition assessment and is beginning to use that 
as the driving force behind scoping and prioritizing transportation capital improvement projects. 
More detail on the transportation prioritization method can be seen in the Transportation Project 
Book section of the CIP. Regarding life expectancy, 60 years is the ideal; for reference IDOT 
benchmarks roads at a 45-year life expectancy. Currently, the construction standards in City code 
allow for roads that may not last 20 years, a problem the City is currently experiencing with several 
subdivision built in the early 2000’s, including Smith Road in Savannah Green, which is slated for 
improvements in FY 23 in the CIP. 

Asset Plan Documents: Pavement Condition Assessment Study 
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https://apps.appliedpavement.com/hosting/urbana_2019/
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Sidewalk and Paths 
Description: 4.1 million square feet of pavement for sidewalks and pathways in the City rights-of-
way. 

Asset Summary Table 

Quantity 4,165,040 Square feet 

Value $50,000,000 
Replacement 
Value 

Life Expectancy 100 Years 
Capital Replacement and Investment 

Target CR&I / 
Year  $    500,000 

Straight Line 
Depreciation 

Target CR&I /CIP $2,500,000 5-Year CIP

CIP Planned CR&I -   
Included in other 
projects 

Deferred CR&I in 
CIP ($2,500,000) 

Operations and Maintenance Cost 

Annual O&M 
Target  $    500,000 Rudimentary 1% 
Current Annual 
Maintenance Cost  $    120,000 

Sidewalk and 
Paths Project 

Annual Deficit 
$     380,000 

Notes: The Champaign Regional Planning Commission has a Sidewalk Network Inventory and 
Assessment. This has not been translated to an annual CR&I implementation plan. While there are 
not distinct sidewalk projects in the CIP, sidewalks and paths are typically improved in large 
transporation projects.  

Asset Plan Documents: RPC Sidewalk Inventory 
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https://ccrpc.org/news/2016/sidewalk-network-inventory-and-assessment-approved/
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Sanitary Sewers 
Description: 542,208 feet of pipe (102 miles) of pipe of various diameters as well as 2,315 
manholes. 

Asset Summary Table 
Quantity 542,208 Feet of Pipe 

Value $136,600,000 
Replacement 
Value 

Life Expectancy 100 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $  1,366,000 Straight Line 
Depreciation 

Target CR&I 
/CIP 

$6,830,000 
5-Year CIP

CIP Planned 
CR&I 

3,670,000 

Deferred CR&I in 
CIP 

($3,160,000) 

Operations and Maintenance Cost 

Annual O&M 
Target 

 $  1,366,000 Rudimentary 
1% 

Current Annual 
Maintenance Cost 

 $  1,035,266 EST. using 
operations data 

Annual Deficit 
 $     330,734 

Notes: The City has its own sanitary sewer assets, but shares the system with the Urbana 
Champaign Sanitary District, which owns their own pipes and the Wastewater Treatment Plant. The 
Urbana Sewer Use rate is $0.1540 per 100 gallons.  

Asset Plan Documents: https://www.urbanaillinois.us/Sanitary_Sewer_System 
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Stormwater Facilities 
Description: Stormwater facilities include 763,702 feet (144 miles) of stormwater pipes, wet bottom 
retention basis, dry bottom detention basins, 8,000 manholes, and the Vine Street pump station.  

Notes: New stormwater facility master plan to be completed in 2021. There is a dedicated 
Stormwater utility fee ($4.95 for residential customers) that funds the stormwater management 
program.  

Asset Plan Documents: Final Stormwater Utility Plan forthcoming 
https://www.urbanaillinois.us/Stormwater_Utility_Fee  

Asset Summary Table 

Quantity 763,702 Feet of Pipe 

Value $239,600,000 
Replacement 
Value 

Life Expectancy 100 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $   2,396,000 Straight Line 
Depreciation 

Target CR&I 
/CIP 

$11,980,000 
5-Year CIP

CIP Planned 
CR&I 

 $   1,000,000 

Deferred CR&I in 
CIP 

($10,980,000) 

Operations and Maintenance Costs 
Annual O&M 
Target  $ 2,396,000 

Rudimentary 
1% 

Current Annual 
Maintenance Cost 

 $     866,545 using operations 
data 

Annual Deficit  $ 1,529,455 

Stormwater 
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https://www.urbanaillinois.us/Stormwater_Utility_Fee
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Urban Canopy 
Description: Parkway trees, in City owned rights-of-way and City-owned properties. 

Asset Summary Table 

Quantity 10,935 City Trees 

Value $21,400,000 
Replacement 
Value 

Life Expectancy 60 Years 
Capital Replacement and Investment 

Target CR&I / 
Year 

 $    356,667 Straight Line 
Depreciation 

Target CR&I /CIP 
$1,783,333 

5-Year CIP

CIP Planned CR&I 
$100,000 

Deferred CR&I in 
CIP 

($1,783,333) 

Operations and Maintenance Costs 
Annual 
Maintenance Target 

 $ 214,000 
Rudimentary 1% 

Current Annual 
Maintenance Cost 

 $ 495,512 EST. using 
operations data 

Annual Deficit 
$(281,512) 

Notes: The City has over 10,000 parkways trees planted. In addition to reactive maintenance from 
wear and weather, trees are proactively trimmed on a multi-year cycle. Ideally, parkway trees should 
be trimmed on a 5-year to 7-year cycle; with current resources, the City is only able to trim trees on 
a 15-year cycle. The annual CR&I figure is the replacement cost of a mature tree. In practice, a 60-
year old tree would not be replaced in kind. This figure does not include the cost of adding new 
trees to vacant sites. It should be noted that planting new trees would come with a corresponding 
increase in maintenance requirements; without an increase in staff and equipment, the proactive 
trimming cycle would lengthen, impacting the health of the trees.  

Asset Plan: The City is currently reviewing its long-term plans for managing its Urban Canopy. Past 
practice has been to replace trees as they die. However, this practice, in conjunction with budget 
constraints has led to a geographically inequitable distribution of City trees. The City recently 
received a $100,000 grant from a private donor to promote a more equitable allocation of street 
trees. 
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SIGNALS, LIGHTING & PATHS 
Sidewalk Maintenance 
Bike Lanes and Side Paths 
Misc. Traffic Studies 
Traffic Signal Maintenance 
Annual Signal Program 
Annual Street Light Program 

ANNUAL ROAD PROGRAMS 
Pavement Maintenance 
Annual Street Patching 
Oil, Chip, and Seal Program 
Joint, Seal, and Crack Program 
Pavement Marking Program 

MAJOR STREET PROJECTS 
Project Prioritization Summary 
Major Street Project Map 
Lincoln: Wascher to Killarney 
Fairlawn: Vine to Andersen 
Florida: Lincoln to Vine 
Lincoln: Green to Florida 
Race: Washington to California 
Lincoln & Springfield 
Savannah Green: Smith/Alley 
Windsor: Race to West Boundary 
Springfield: Wright to McCollough 
Anderson: Colorado to Florida 
Pennsylvania: Orchard to Race
Race: Windsor to Florida . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .26 



40101 - SIDEWALK MAINTENANCE

Associated Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

Project Description

Annual maintenance of sidewalks.

Project Justification

Improves segments needing work.

Changes from Prior CIP

Neighborhood(s)

City-wide

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 100,000 100,000 100,000 100,000 100,000

100,000 100,000 100,000 100,000 100,000



40113 - BIKE LANES & SIDEPATHS

Associated Master Plan

Pedestrian Master Plan
Bicycle Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

Project Description

Improvement of bike lanes and side/multi-use paths.

Project Justification

To improve bicycle and pedestrian transporation.

Changes from Prior CIP

Neighborhood(s)

City-wide

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 20,000 20,000 20,000 20,000 20,000

20,000 20,000 20,000 20,000 20,000



40120 - MISC. TRAFFIC STUDIES

Associated Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

200 - CAPITAL REPLACMT & IMPROV FUND 10,000 10,000 10,000 10,000 10,000

10,000 10,000 10,000 10,000 10,000

Project DescriptionProject Description

Traffic Impact Studies as the need arises.

Project JustificationProject Justification

Typically responses to incidents or development.

Changes from Prior CIP

Neighborhood(s)

EXPENSE

City-wide



40141 - TRAFFIC SIGNAL MAINTENANCE

Project Description

Maintenance of traffic signals as the need for repairs arises.

Project Justification

Maintains asset functionality.

Changes from Prior CIP Associated Master Plan

Neighborhood(s) Critical Milestones

City-wide

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

REVENUE

200 - CAPITAL REPLACMT & IMPROV FUND 15,000 15,000 15,000 15,000 15,000

15,000 15,000 15,000 15,000 15,000

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 10,000 - - - -

10,000 0 0 0 0



40604 - ANNUAL SIGNAL CR&I

Project Description

Systematic improvement of traffic signals and components thereof.

Project Justification

Regular improvement schedule to maintain infrastructure quality.

Changes from Prior CIP Associated Master Plan

New program

Neighborhood(s) Critical Milestones

City-wide FY22 Create Plan
FY23 Begin Improvement Cycle

FY22 
Budget 

FY23
Plan

FY25
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 75,000 250,000 250,000

75,000 250,000 250,000



40606 - ANNUAL STREET LIGHTING CR&I

Associated Master Plan

Critical Milestones

FY22 Create Plan
FY23 Begin Improvements

FY22 
Budget 

FY23
Plan

Project Description

Annual street lighting improvements and components thereof.

Project Justification

Scheduled, cyclical improvements of street lights.

Changes from Prior CIP

New program

Neighborhood(s)

City-wide

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 50,000 750,000

50,000 750,000



40112 - PAVEMENT MAINTENANCE

Project Description

Obtaining pavement condition information and periodic scoping of pavement improvement plans.

Project Justification

Informs CIP project creation.

Associated Master PlanChanges from Prior CIP

Construction expenditures moved to 
more specific annual road programs.

Neighborhood(s)
City-wide

Critical Milestones

Update PAVER data FY 24

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 20,000 20,000 200,000 20,000 20,000

20,000 20,000 200,000 20,000 20,000



40108 - ANNUAL STREET PATCHING

Project Description

Annual patching program to maintain City streets.

Project Justification
Part of annual pavement maintenance and improvement programs that try to most effectively balance method 

and cost.

Associated Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

Changes from Prior CIP

Budget increased
program scope more defined.

Neighborhood(s)

City-wide

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     250,000 250,000 250,000 250,000 250,000

250,000 250,000 250,000 250,000 250,000



40114 - OIL & CHIP, SEAL, PRESERVATION

Project Description

Annual oil, chip, and seal preservation program.

Project Justification
Part of annual pavement maintenance and improvement programs that try to most effectively balance method 

and cost.

Changes from Prior CIP Associated Master Plan

Neighborhood(s) Critical Milestones

City-wide

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     125,000 125,000 125,000 125,000 125,000

125,000 125,000 125,000 125,000 125,000



40159 - ANNUAL JOINT SEAL AND CRACK PROGRAM

Project Description

Annual street maintenance program to improve the longevity and life of City streets between major resurfacing 
and reconstruction projects.

Project Justification

Part of annual pavement maintenance and improvement programs that try to most effectively balance method 
and cost. Full street cycle plan being developed. 

Changes from Prior CIP Associated Master Plan

New

Neighborhood(s) Critical Milestones

City-wide

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     140,000 140,000 140,000 140,000 140,000

140,000 140,000 140,000 140,000 140,000



40160 - ANNUAL PAVEMENT MARKING PROGRAM

Project Description

Annual Pavement Marking program for upkeep of City streets to acceptable driving standards.

Project Justification
Part of annual pavement maintenance and improvement programs that try to most effectively balance method 

and cost. Annual cycle being developed

Changes from Prior CIP Associated Master Plan

New

Neighborhood(s) Critical Milestones

City-wide

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     30,000 30,000 30,000 30,000 30,000

30,000 30,000 30,000 30,000 30,000



PROJECT PRIORITY
2021 COST 
ESTIMATE

FLORIDA AVENUE: Lincoln to Vine 1 4,650,000$     
LINCOLN AVENUE: Florida to Green 1 6,250,000$     
LINCOLN AVENUE: Wascher to Killarney 2 1,755,000$     
LINCOLN & SPRINGFIELD: Green to University 2 $     2,450,000
PHILO ROAD: Windsor to Colorado 2 750,000$        
WINDSOR ROAD: West Boundary to Race 2 1,400,000$     
SPRINGFIELD AVENUE: Wright to McCullough 2 700,000$        
RACE STREET: Windsor to Florida 3 285,000$        
RACE STREET: Washington to California 3 500,000$        
ANDERSON: Colorado to Florida 3 300,000$        
COLORADO: Vine to Philo 3 550,000$        
SAVANNAH GREEN: Smith Road and Alleys 4 2,065,000$     
PENNSYLVANIA: Orchard to Race 4 350,000$        
FAIRLAWN: Vine to Anderson 4 250,000$        

MAIN STREET: Harvey to Springfield 4 2,500,000$     
MYRA RIDGE: Trails to Windsor & Susan Stone 4 2,750,000$     
VINE: Windsor going North 4 225,000$        
STONE CREEK: Entire Loop 4 13,000,000$    
SAVANNAH GREEN: Local Streets 4 4,000,000$     
MUMFORD: Philo to Dead End 5 1,000,000$     

Prioritization Process

Prioritization Ranking

Prioritization Criteria

Projects Selected for Inclusion into CIP

Category

Transportation Project Prioritization 

Projects Not Included in CIP

MAJOR SAFETY ISSUES 
ROAD CLASSIFICATION  
PAVEMENT CONDITION

PROJECT LINKING
FUNDING ASSISTANCE

BUS ROUTE
AGE

Potential Projects are generated by a combination of a review of road 
class, safety issues, and pavement condition from the AP-Tech 

PAVER information. Generally speaking, due to financial 
constraints, the majority of capital improvement projects end up 

targeting safety issues or arterial roads. Proposed projects are then 
evaluated on the criteria in the table to the left. The scoring is used 
as a guideline for inclusion into the CIP. After the initial scoring, 

non-routine factors such as project cost, timing, subjective analysis, 
maintenance schedules, cost, and available methods all enter the 

discussion.
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40124 - LINCOLN: WASCHER - KILLARNEY

Project Description

Safety Study and resurfacing of Lincoln from Wascher to Killarney.

Project Justification

Lincoln is a major arterial road that needs resurfacing. The safety study is needed as there are several large 
student apartments on the west side of the street. However, a major bus stop is on the east side of the 
street and many people cross the street without going to the controlled intersection at Bradley.

Changes from Prior CIP Associated Master Plan

Bike Masterplan
Pedestrian Masterplan

Neighborhood(s) Critical Milestones

North Urbana / King Park Engineering FY 23
Construction FY 24

FY23
Plan

FY24
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     230,000 -

203 - MOTOR FUEL TAX FUND           300,000 1,455,000

530,000 1,455,000



40131 - FAIRLAWN: VINE - ANDERSON

Project Description

Resurfacing of Fairlawn with curb and gutter replacement.

Project Justification

The pavement condition of this street is poor. This section of Fairlawn is a bus route, which has accelerated the 
deterioration of the pavement.

Associated Master Plan

Bike Masterplan 
Pedestrian Masterplan

Critical Milestones

Engineering FY 22 
Construction FY 22

FY22 
Budget 

Changes from Prior CIP

Scope reduced based off of PAVER 
data. Resurface only. Engineering 
delayed to FY 22.

Neighborhood(s)

East Urbana / Fairlawn Village

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     250,000

250,000



40135 - FLORIDA: W LINCOLN - E VINE

Project Description

Multi-phase project. Scoping study will be conducted by RPC using grant money. Following scoping, Phase I 
+ Phase II Engineering by City of Urbana followed by construction consisting of resurfacing, reconstruction, 
paths, and signals.  BOE cost of $4.65M.

Project Justification

Florida is a minor arterial road that connects the City of Urbana with the University of Illinois and the City of 
Champaign. The condition of this important road is inadequate. The scoping study will help determine the 
scope of construction. The un-signalized intersection of Race and Florida was rated as "High" priority in SCIL 
report.

Changes from Prior CIP Associated Master Plan

Timeline updated with construction now 
included in CIP. Estimated cost revised slightly.

Bike Masterplan
Pedestrian Masterplan
SCIL Report 2011-2015

Neighborhood(s) Critical Milestones

West Urbana / University of Illinois Engineering FY 23 / FY 24
Construction FY24

FY23
Plan

FY24
Plan

REVENUE

203 - MOTOR FUEL TAX FUND           - 3,000,000

0 3,000,000

EXPENSE

203 - MOTOR FUEL TAX FUND           450,000 4,200,000

450,000 4,200,000



40149 - LINCOLN: GREEN - FLORIDA

Project Description

Safety study for the portion of Lincoln Avenue between Oregon and Florida then construction. BOE cost of 
$6M.

Project Justification

This stretch of Lincoln Avenue is a high traffic area. Both in terms of vehicle traffic (15,000 ADT) and pedestrian 
and bicycle traffic to and from the University of Illinois. There have been severe traffic incidents in the past. The 
intersection of Lincoln and High Street was rated "High" priority in the SCIL report.

Changes from Prior CIP Associated Master Plan

Construction now slated for FY 26. Expanded 
construction to included green to Oregon.

Bike Masterplan
Pedestrian Masterplan
SCIL Report 2011-2015

Neighborhood(s) Critical Milestones

West Urbana Safety Study FY 23
Engineering FY24/25
Construction FY26

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

REVENUE

203 - MOTOR FUEL TAX FUND           - - - 4,400,000

0 0 0 4,400,000

EXPENSE

203 - MOTOR FUEL TAX FUND           200,000 150,000 400,000 5,500,000

200,000 150,000 400,000 5,500,000



40142 - RACE: WASHINGTON - CALIFORNIA

Project Description

Resurfacing with ADA ramp work.

Project Justification

This minor collector street and bus route is in serious need of repair.

Changes from Prior CIP Associated Master Plan

Minor cost revisions Bike Masterplan
Pedestrian Masterplan

Neighborhood(s) Critical Milestones

West Urbana Engineering FY 21
Construction FY 22

FY22 
Budget 

EXPENSE

203 - MOTOR FUEL TAX FUND           470,000

470,000



40144 - LINCOLN & SPRINGFIELD

Project Description

Resurfacing of Lincoln form University to Green and Springfield from Gregory to Coler, inclusive of Main 
St. intersection.

Project Justification

Priority given pavement condition and road classification. Carryover project from previous CIP.

Changes from Prior CIP Associated Master Plan

Delayed from previous years (FY 20)

Neighborhood(s) Critical Milestones

University of Illinois / West Urbana Complete FY22

FY22 
Budget 

EXPENSE

201 - STORMWATER UTILITY FUND       -

202 - LOCAL MOTOR FUEL TAX FUND     -

203 - MOTOR FUEL TAX FUND           2,450,000

2,450,000



40148 - SAVANNAH GREEN: ALLEYS & SMITH RD

Project Description

Design, engineering, and reconstruction of Smith Road from Rainbow to Florida and all of the alleys in the 
subdivision.

Project Justification

The current condition of the pavement throughout the subdivision is substandard and deteriorating further, 
rapidly approaching an unusable state if uncorrected. Smith is the main street in the subdivision and is a bus 
route. The condition and construction type of the alleys make continuing maintenance unsustainable.

Associated Master Plan

Bike Masterplan (Smith Rd)
Pedestrian Masterplan

Critical Milestones

Pavement Replacement Study in FY21
Engineering FY22
Construction of Smith FY23

FY22 
Budget 

FY23
Plan

Changes from Prior CIP

Timing updated. Scope reduced based 
on PAVER data.

Neighborhood(s)

East Urbana / Savannah Green

EXPENSE

203 - MOTOR FUEL TAX FUND           315,000 1,700,000

315,000 1,700,000



40150 - WINDSOR: RACE TO WEST BOUNDARY

Project Description

Reconstruction of Windsor Road from Race Street, west to Urbana City limits.

Project Justification

Windsor Road is a minor arterial route with one of the highest traffic counts in the City. The road is in poor 
condition now and without improvement the road will quickly deteriorate into unsafe condition.

Changes from Prior CIP Associated Master Plan

Bike Masterplan

Neighborhood(s) Critical Milestones

South Urbana Engineering FY 21
Construction FY 22

FY22 
Budget 

EXPENSE

203 - MOTOR FUEL TAX FUND           1,400,000

1,400,000



40134 - SPRINGFIELD: Wright TO MCCULLOUGH

Project Description

Resurfacing of Springfield Ave from Wright to McCullough, excluding 

improved and good quality segments..

Project Justification

Priority due to road class, pavement condition, and bus route status.

Associated Master Plan

Critical Milestones

Construction FY25

FY25
Plan

Changes from Prior CIP

New to CIP

Neighborhood(s)

West Urbana / Downtown

EXPENSE

203 - MOTOR FUEL TAX FUND           700,000

700,000



40133 - PHILO, COLORADO, ANDERSON 

Project Description

Resurfacing of Philo from Windsor to Colorado, then Colorado to Anderson and then Anderson to Florida Ave.

Project Justification

Priority based off of pavement condition, project linking, bus route status, and road class.

Associated Master Plan

Bike Masterplan
Pedestrian Masterplan

Critical Milestones

Engineering FY 22
Construction FY 23

FY22 
Budget 

FY23
Plan

Changes from Prior CIP

Was previously slated for 2024 construction. 
Philo, Colorado, and Anderson segments all 
combined into single project.

Neighborhood(s)

East Urbana / South Urbana

EXPENSE

203 - MOTOR FUEL TAX FUND           265,000 1,335,000

265,000 1,335,000



40125 - PENN W/ ORCHARD: RACE TO ORCHARD

Project Description

Resurfacing of Pennsylvania from Orchard to Race and Orchard from Pennsylvania to Michigan.

Project Justification
Pavement is in deteriorating condition and will need resurfacing in the near future. Safety improvements 

needed to address status of Pennsylvania/Orchard intersection in SCIL report not included in scope.

Changes from Prior CIP Associated Master Plan

Slated for FY26 Construction Bike Masterplan
Pedestrian Masterplan
SCIL 2011-2015

Neighborhood(s) Critical Milestones

West Urbana Engineering FY25
Construction FY26

FY25
Plan

FY26
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     100,000 425,000

100,000 425,000



40153 - RACE: WINDSOR - FLORIDA

Project Description

Concrete patching from Windsor to Florida. BOE cost estimate of $285,000.

Project Justification

Major collector with sections of poor pavement.

Changes from Prior CIP Associated Master Plan

Moved up to FY23 Pedestrian Masterplan
Bike Masterplan

Neighborhood(s) Critical Milestones

South Urbana / University of Illinois Construction FY23

FY23
Plan

EXPENSE

202 - LOCAL MOTOR FUEL TAX FUND     285,000

285,000



 

 

 

 

 

 

 

 

 

 

SECTION 4: FACILITIES PROJECT BOOK 

  



CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2022-2026 

Facilities Project Book 

FACILITIES MASTER PLAN IMPLEMENTATION 
Implementation Schedule . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2 
ADA Life Safety Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3 
Facility Security Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4 
City Building Reconfiguration . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5 
New Fire Station #2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6 
New Fire Station #3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7 
New Storage Facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8 
Interim Arbor Relocation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9 
Fleet Services Remodel/Relocate . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10 
Arbor LRC Facility Rehab . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11 
Public Works Reconstruction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12 

FUTURE FACILITIES PROJECTS 
Civic Center Divestment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13 
City Building Addition . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14 
New Fire Station #1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15 

OTHER FACILITIES PROJECTS 
General Rehab . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 16 
Landfill Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 17 
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Contingent Pathways
City Building
Fire Stations
Public Works

FY 21 EST FY 22 BUDGET FY 23 PLAN FY 24 PLAN
75,000$  

220,000$  
142,000$         1,139,000$  

278,000$  2,240,000$          
274,000$  2,192,000$          

2,000,000$  
39,000$  310,000$             
83,000$  554,000$             

96,000$               
79,000$  633,000$             

125,000$         125,000$  125,000$             125,000$             
125,000$        4,312,000$  6,150,000$         125,000$            

$ 6,025,000 3,892,000 $          
466,124$             1,136,867$          

Station #3 Design / Build
Citywide Storage Facility Design/Build 
Interim Arbor  Relocation 
Fleet Service Remodel 
Arbor LRC Facility Rehab

Facilities Master Plan Implementation

Facilities Plan Implementation Schedule

Implementation Scheduling

Station #2 Design / Build

Project
ADA Life Safety Implementation 
City-Wide Security Improvements
City Building Interim Reconfiguration

The implementation schedule is based off of a few key factors. First, the Facilities Master Plan 
shows that for the facilities below, their condition warrants immediate improvements. Second, there 

are a few dependent pathways that require implementing certain projects in succession. This is 
especially relevant for Public Works facilities improvements where people and equipment will be 

relocated. Third, given that debt financing is required to complete the plan, it is beneficial to 
complete as many projects as practical concurrently to reduce the time and cost of borrowing. 

Public Works Reconstruction
General Rehab
Total Construction  Cost in CIP
Bond Revenue
Debt Service (10-Years)

2



40803 - ADA LIFE SAFETY IMPROVEMENTS

Project Description

Remediation of high priority ADA and health/life safety concerns in City facilities. Most significantly: 
improvements to fire alarm system coverage at  the City Building  (400 South Vine) including strobes, horns, 
and pull stations. Relevant work also includes installation of ADA door actuators, closers, exit signage, and 
emergency lighting. Primarily City Building. Cost Estimate of $75,000.

Project Justification

Priority 1 action item identified project in 2019 Phase 1- Facilities Condition Assessment. The City contracted 
with Bailey Edwards Architecture to perform a full analysis of City facilities. These items were identified as year 
1 objectives.

Changes from Prior CIP 

Completion extended to 

FY22

Neighborhood(s)

Associated Master Plan 

Facilities Master Plan

Critical Milestones 

Completion FY 23

FY22
Budget

FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 75,000

75,000

3



40804 - FACILITIES SECURITY IMPROVEMENTS

Project Description

Install card readers linked with door controllers to restrict access. This system will allow for greater flexibility 
and control over who can access the facility, as well as monitor who has entered the facility. Estimated cost of 
$220,000 (50 doors).

Project Justification

Priority 1 action item identified project in 2019 Phase 1- Facilities Condition Assessment. Key Finding #4 from 
2020 Phase II- Space and Programming Needs Assessment: Limited delineation between public and private 
space affects both employee and citizen experience.

Changes from Prior CIP 

Completion date 

extended to FY 22

Neighborhood(s)

Associated Master Plan 

Facilities Master Plan

Critical Milestones 

Completed FY 23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 220,000

220,000

4

Budget



40807 - CITY BUILDING RECONFIGURATION

Project Description

Interim renovations to the City Building will include a lobby ‘welcome station’ that will serve as a first-stop for 
citizens seeking information or service, and to assist in wayfinding. Also included is new/improved signage and 
wayfinding. Also considered is a redesign of Police reporting area for situations that are sensitive in nature. 
Estimated Cost: Design $42,000 / Construction: $ 1,139,000.

Project Justification

Key Finding #4 from 2020 Phase II- Space and Programming Needs Assessment: Limited delineation between 
public and private space affects both employee and citizen experience. Key Finding #3 from 2020 Phase II- 
Space and Programming Needs Assessment: Unsafe and unenjoyable working conditions impact employee 
morale. Experience from COVID-19 has also demonstrated a more immediate need.

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Design FY 22 
Construction FY 23

FY22 FY23
Plan

Changes from Prior CIP 

Design completion extended to 

FY 22 and Construction 

anticipated to extend to FY 23

Neighborhood(s)
Downtown

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 142,000 1,139,000

142,000 1,139,000

5

Budget



40805 - NEW FIRE STATION #2

Project Description

New fire station to be constructed adjacent to existing station. Scoping needed to determine adequacy of 
existing site. New station will ideally be a 3-bay drive-through Estimated Cost: Design- $278,000 / Construction: 
$2,240,000 based on replacement in-kind. A larger station anticipated to increase costs post scoping.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of poor. Key Finding #3 from 2020 Phase II- Space and Programming Needs 
Assessment: Unsafe and unenjoyable working conditions impact employee morale.

Changes from Prior CIP 

Neighborhood(s)
Philo Road / Southeast 
Urbana

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Scope/Design FY 22 
Construction FY 23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 278,000 2,240,000

278,000 2,240,000

6

Budget



40806 - NEW FIRE STATION #3

Project Description

Land adjacent to building previously acquired. New fire station to be constructed. Scoping needed to 
determine adequacy of existing site. New station will ideally be a 3-bay drive-through Estimated Cost: Design- 
$274,000 / Construction: $2,192,000 based on replacement in-kind. A larger station anticipated to increase 
costs post scoping.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of poor and trending to a recommendation of divestment. Key Finding #3 from 
2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable working conditions 
impact employee morale.

Changes from Prior CIP 

Neighborhood(s)
North Urbana

Associated Master Plan 

Facilities Master Plan

Critical Milestones 
Scoping/Design FY 22 
Construction FY23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 274,000 2,192,000

274,000 2,192,000

7

Budget



40808 - NEW STORAGE FACILITY

Project Description

Would be located at existing Public Works site. Construction of a facility with dedicated space for multiple City 
departments will act as a centralized, organized space for storage of vehicle fleets, trailers, and related 
equipment. Also incorporated in the concept is an area for long-term document and file storage. This facility will 
be secured with restricted access.  Estimated Cost $2,000,000.

Project Justification

Key Finding #5 from 2020 Phase II- Space and Programming Needs Assessment: Poorly maintained storage 
causes the work environment to feel crowded. This will allow for the repurposing of the existing storage facility 
(704 Glover) for City Fleet maintenance.

Changes from Prior CIP 

Neighborhood(s)
East Urbana

Associated Master Plan 

Facilities Master Plan

Critical Milestones 

Design/Build FY 22

FY22

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 2,000,000

2,000,000

8

Budget



40809 - INTERIM ARBOR RELOCATION

Project Description

To eliminate the physical disconnect between Arbor Division employees and the rest of Public Works, Arbor 
Division locker rooms and office facilities will move to the Public Works Building. Arbor Division vehicles will 
move to the future fleet maintenance and storage facilities. Estimated Cost: Design $39,000/Construction: $ 
310,000.

Project Justification

The existing Arbor Division shop was identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition 
Assessment. This facility is rated with a Facilities Condition Index of poor. Key Finding #3 from 2020 Phase II- 
Space and Programming Needs Assessment: Unsafe and unenjoyable working conditions impact employee 
morale. Key Finding #2 from 2020 Phase II- Space and Programming Needs Assessment: Current facilities 
hinder collaboration efforts.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP 

Neighborhood(s)

Critical Milestones

Dependent on STORAGE FACILITY
Design FY 22
Construction FY 23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 39,000 310,000

39,000 310,000

9

Budget



40810 - FLEET SERVICES REMODEL/RELOCATE

Project Description

Renovation of existing storage facility to accommodate relocation of fleet maintenance activities and storage 
from existing area in 706 Glover. Vehicle maintenance area is currently undersized and inefficient. Estimated 
Cost: Design $83,000/Construction: $554,000.

Project Justification

Key Finding #3 from 2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable 
working conditions impact employee morale. Key Finding #5 from 2020 Phase II- Space and Programming 
Needs Assessment: Poorly maintained storage causes the work environment to feel crowded. Key Finding #1 
from 2020 Phase II- Space and Programming Needs Assessment: Distractions detract from time spent on 
defined responsibilities.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP 

Neighborhood(s)
East Urbana

Critical Milestones

Dependent on STORAGE FACILITY 
Design FY 22
Construction FY 23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 83,000 554,000

83,000 554,000

10

Budget



40811 - ARBOR LRC FACILITY REHAB

Project Description

Considering relocation of Arbor and Landscaping section crews to renovated Public Works space.  Existing 
space will be rehabilitated for Landscape Recycling Center staff and equipment to remain on site. Estimated 
Cost: $96,000.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of poor. Key Finding #3 from 2020 Phase II- Space and Programming Needs 
Assessment: Unsafe and unenjoyable working conditions impact employee morale.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP 

Neighborhood(s)

Critical Milestones

Dependent on ARBOR REHAB/RELOCATE 
Construction FY 23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 96,000

96,000

11

Budget



40812 - PUBLIC WORKS RECONSTRUCTION

Project Description

The flexible floorplate of the Public Works Building would allow for renovation of the building to meet updated 
workplace standards. Assume furniture, fixtures, and equipment improvements to Public Works Building. 
Estimated Cost: Design $79,000/Construction: $663,000.

Project Justification

Key Finding #3 from 2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable 
working conditions impact employee morale. Key Finding #2 from 2020 Phase II- Space and Programming 
Needs Assessment: Current facilities hinder collaboration efforts. Key Finding #5 from 2020 Phase II- Space 
and Programming Needs Assessment: Poorly maintained storage causes the work environment to feel 
crowded.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP

Neighborhood(s)
East Urbana

Critical Milestones

Design FY 22
Construction FY 23

FY22 FY23
Plan

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 79,000 663,000

79,000 663,000

12

Budget



40813 - CIVIC CENTER DIVESTMENT

Project Description

Pursue divestment of site from City ownership.  Considerations for possible public/private redevelopment in 
conjunction with one or more sites. No cost estimate at this time.

Project Justification

Identified as at-risk prioritized facility in 2019 Phase 1- Facilities Condition Assessment. This facility is rated 
with a Facilities Condition Index of critical and trending to divestment. Cost of repairs and upgrades needed to 
bring the Civic Center up to date greatly exceeds the current replacement value.

Associated Master Plan

Facilities Master Plan
Downtown Plan
Central TIF Plan

Changes from Prior CIP 

To be incorporated in CIP as funds and project 

priorities allow

Neighborhood(s)
Downtown

Critical Milestones

TBD
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40814 - CITY BUILDING ADDITION

Project Description

Major renovations within the City Building will reprogram entire space and enable most staff workspaces to be 
on floors 1-2, storage spaces will be relocated to the basement, departments will be co-located between 2 
floors with less subdivided spaces (e.g. open workspaces, fewer private offices, shared amenity spaces). 
Project considers a new building addition to accommodate new public service and City Council chambers 
space built adjacent to the existing Council Chambers space. Estimated Cost: Design $2,202,000/Construction: 
$ 17,620,000.

Project Justification

Recommendation in alignment with Key Findings #1-#5 from 2020 Phase II- Space and Programming Needs 
Assessment.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP

To be incorporated in CIP as funds and project 
priorities allow

Neighborhood(s)
Downtown

Critical Milestones

TBD -  dependent on debt service schedule from other 
facilities projects

14



40815 - NEW FIRE STATION #1

Project Description

Fire Station #1 potentially relocates out of the City Building to a new TBD location. The scope of the City 
Building Major Reconstruction + Building Addition would be altered such that out of City Building, a new 
addition to the City Building could be added to the east (rear) of current Fire Station #1 structure. In this 
scenario, City Council Chambers could relocate into new addition space, and space formerly occupied by 
Council Chambers could be renovated into a city-wide training and support space. Estimated Cost: Design 
$1,275,000/Construction: $ 1,913,000.

Project Justification

Key Finding #3 from 2020 Phase II- Space and Programming Needs Assessment: Unsafe and unenjoyable 
working conditions impact employee morale. Key Finding #5 from 2020 Phase II- Space and Programming 
Needs Assessment: Poorly maintained storage causes the work environment to feel crowded. This project is to 
be considered as an option in the City Building Major Reconstruction+ Building addition project planning and is 
dependent upon funding strategies. In the absence of this project, facilities concerns will be prioritized by the 
Facilities Conditions Assessment recommendation and funded through General Facilities Rehabilitation project.

Associated Master Plan

Facilities Master Plan

Changes from Prior CIP

To be incorporated in CIP as funds and project 
priorities allow

Neighborhood(s)
Downtown

Critical Milestones

TBD - Dependent on debt service schedule of other 
facilities projects

15



40802 - GENERAL REHAB

Project Description

Discretionary funding for small/medium scope facilities projects.

Project Justification

Projects to be identified and prioritized from findings of 2019 Phase 1- Facilities Condition Assessment. Funds 
will be focused to areas identified not to receive rehabilitation in near term capital improvement planning and for 
emergency facility conditions.

Changes from Prior CIP Associated Master Plan

New project, but there have been funds for 
general facility improvements in past years. 
Past amounts were more limited.

Facilities Master Plan

Neighborhood(s) Critical Milestones

Annual Expense

Annual
Expense

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 125,000

125,000
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40908 - LANDFILL MANAGEMENT

Associated Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

Project Description
 Miscellaneous improvements to Landfill site.

Project Justification 

Required to maintain integrity of closed landfill to ensure long-term environmental risk mitigation.

Changes from Prior CIP 
New

Neighborhood(s)

LRC / Northeast Urbana

EXPENSE

200 - CAPITAL REPLACMT & IMPROV FUND 50,000 100,000

50,000 100,000

17



 

 

 

 

 

 

 

 

 

SECTION 5: SEWER SYSTEM PROJECT BOOK 

  



CAPITAL IMPROVEMENT PLAN 

FISCAL YEARS 2022-2026 

Sewer Systems Project Book 

STORMWATER SYSTEMS 
Storm Sewer Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .2 
Storm Sewer Cleaning and Televising . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .3 
Boneyard Creek Maintenance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .4 
Master Planning . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .5 

SANITARY SEWER SYSTEMS 
Sanitary Sewer Improvements . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .6 
Sanitary Sewer Televising . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .7 
Sanitary Sewer Lining . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .8 
Sanitary Sewer Reconstruction . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .9 
Interceptor Extension  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .10 
Carle Sanitary Sewer . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .11 



40400 - STORMWATER SEWER IMPROVEMENT

Project Description

Systematic improvements to stormwater infrastructure. 

Project Justification
Necessary to maintain stormwater standards. A more robust systematic plan is expected to be developed 

based on the Stormwater Master Plan that moves City away from reactive improvements. 

Changes from Prior CIP Associated Master Plan

Budget reduced based on current capacity Stormwater Master Plan

Neighborhood(s) Critical Milestones

City-wide

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       200,000 200,000 200,000 200,000 200,000

200,000 200,000 200,000 200,000 200,000



40402 - STORM SEWER CLEANING & TELEVISING

Project Description

Routine maintenance of stormwater system with a target of cleaning and televising 10% of the system annually. 

Project Justification

Necessary for routine maintenance and for future capital improvement planning.  Annual schedule and plan in 

development for FY 22.

Changes from Prior CIP Associated Master Plan

Annual funding between years leveled out. Stormwater Master Plan

Neighborhood(s) Critical Milestones

City-wide

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       380,000 380,000 380,000 380,000 380,000

380,000 380,000 380,000 380,000 380,000



40405 - BONEYARD CREEK MAINTENANCE

Project Description

Maintenance of the Boneyard Creek and Boneyard Creek Crossing Park.

Project Justification

Necessary to maintain functionality.

Changes from Prior CIP Associated Master Plan

Stormwater Master Plan

Neighborhood(s) Critical Milestones

Downtown

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

EXPENSE

201 - STORMWATER UTILITY FUND       100,000 52,531 53,845 55,192 55,192

100,000 52,531 53,845 55,192 55,192



40412 - STORMWATER MANAGEMENT PLANNING

Project Description

Stormwater Master Plan and other stormwater planning efforts.

Project Justification

Required for sustainable asset management.

Associated Master Plan

Stormwater Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

Changes from Prior CIP

New expenses in FY 22 and FY 23 for 
GIS planning activities.

Neighborhood(s)

City-wide

EXPENSE

201 - STORMWATER UTILITY FUND       100,000 100,000

100,000 100,000



40500 - SANITARY SEWER IMPROVEMENT

Project Description

Improvements to sanitary sewer infrastructure. Currently reactive.

Project Justification

Necessary to maintain sanitary sewer system.

Associated Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

Changes from Prior CIP

Reconstruction, televising and lining 
delineated into separate projects.

Neighborhood(s)

City-wide

EXPENSE

204 - SANITARY SEWER FUND           200,000 200,000 200,000 200,000 200,000

200,000 200,000 200,000 200,000 200,000



40510 - SANITARY SEWER CLEANING AND TELEVISING

Project Description

Annual cleaning and televising of sanitary sewers. Target of 10% of system annually.  

Project Justification
Necessary for routine maintenance and for future capital improvement planning.  Annual schedule and plan in 
development for FY 22.

Associated Master Plan

Critical Milestones

FY22 
Budget 

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

Changes from Prior CIP 

New

Neighborhood(s)

City-wide

EXPENSE

204 - SANITARY SEWER FUND           130,000 130,000 130,000 130,000 130,000

130,000 130,000 130,000 130,000 130,000



40511 - SANITARY SEWER LINING

Project Description

Annual sewer lining program.

Project Justification

Necessary for maintaining sewers. A more systematic plan is in development for FY 22.

Associated Master Plan

Critical Milestones

Project to begin in FY23

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

Changes from Prior CIP 

New

Neighborhood(s)

City-wide

EXPENSE

204 - SANITARY SEWER FUND           200,000 200,000 200,000 200,000

200,000 200,000 200,000 200,000



40512 - SANITARY SEWER RECONSTRUCTION

Project Description

Reconstruction of sanitary sewers.

Project Justification

Reconstruction of critically failed sanitary sewers. A more detailed plan in development for 

FY 22.

Associated Master Plan

Critical Milestones

Begin developing replacement plan in FY 22

FY22 
Budget 

FY23
Plan

FY25
Plan

FY26
Plan

Changes from Prior CIP 

New

Neighborhood(s)

City-wide

EXPENSE

204 - SANITARY SEWER FUND           25,000 125,000 400,000 400,000

25,000 125,000 400,000 400,000



40508 - INTERCEPTOR SEWER EXTENSION

Associated Master Plan

Critical Milestones

Planned for FY 24

FY24
Plan

Project Description

Interceptor force main and pump station project. Scope of project reflects incremental cost to expand 

existing capacity of pump station

Project Justification

Anticipation of future growth in east Urbana. UCSD is managing project and City is planning on providing 

assistance to plan for increased capacity to support future growth in east Urbana. 

Changes from Prior CIP

Neighborhood(s)

East Urbana

EXPENSE

204 - SANITARY SEWER FUND           1,200,000

1,200,000



40513 - CARLE SANITARY SEWER

Associated Master Plan

Critical Milestones

Medical Campus

FY22 
Budget 

FY23
Plan

Project Description

Evaluation of alternatives and anticipated construction costs to relocate existing public sanitary sewer currently 

running beneath Carle Foundation Hospital.

Project Justification

Mitigation of a potential sewer failure in a location that would result in major consequences. 

Changes from Prior CIP

New

Neighborhood(s)

EXPENSE

204 - SANITARY SEWER FUND           200,000 500,000

200,000 500,000



 

 

 

 

 

 

 

 

 

SECTION 6: FUND REPORTS 

 



FY21
Est.

FY22
Budget

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

PROJECT DESCRIPTION

40102 - MCORE IAWC 1,000,000 - - - - -

40104, 40111 MISC GRANT/REIMB. AIRPORT ROAD WEST EDP FUND 82,593 - - - - -

40141 - TRAFFIC SIGNAL MAINTENANCE STATE REIMB. - LT & SIGN 15,000 15,000 15,000 15,000 15,000 15,000

40800 - CITY FACILITY IMPROVEMENT BONDS - 3,892,000 6,150,000 - - -

INTEREST INCOME 51,500 28,413 29,452 33,015 25,323 19,864

TRANSFERS FROM GENERAL FUND 839,318 2,833,434 841,279 858,105 875,268 875,268

TOTAL REVENUE 1,988,411 6,768,847 7,035,731 906,120 915,591 910,132

PROJECT DESCRIPTION

40102 - MCORE PLAN & CONSTRUCTION 1,237,019 - - - - -

40143 - VINE & WASHINGTON CONSUTRCTION 861,813 - - - - -

40146 - WARNING SIRENS UPGRADE UPGRADE 2,312 - - - - -

40602 - CAMPUS LIGHTING IMPROVEMENT PLAN & CONSTRUCTION 800,000 - - - - -

40117 - PEDESTRIAN MASTER PLAN PLANNING 3,605 - - - - -

40801 - CITY FACILITY PLANNING CITY FACILITY PLANNING 129,877 - - - - -

40816 - COVID-HVAC COVID HVAC 30,708 - - - - -

40121 - UNIVERSITY: WRIGHT - MAPLE UNIVERSITY AVE CONSTRUCTION 210,000 - - - - -

40101 - SIDEWALK MAINTENANCE SIDEWALK MAINTENANCE 100,000 100,000 100,000 100,000 100,000 100,000

PAVEMENT MANAGEMENT SYSTEM 8,885 20,000 20,000 200,000 20,000 20,000

PAVEMENT MAINTENANCE CONSTRUCTION 554,163 - - - - -

40113 - BIKE LANES & SIDEPATHS CONSTRUCTION 20,000 20,000 20,000 20,000 20,000 20,000

40120 - MISC. TRAFFIC STUDIES MISC TRAFFIC STUDIES PLANNING 10,000 10,000 10,000 10,000 10,000 10,000

40141 - TRAFFIC SIGNAL MAINTENANCE TRAFFIC SIGNAL MAINTENANCE 10,000 10,000 - - - -

40162 - EQUITY AND QUALITY OF LIFE PROJECTS EQL CONSTRUCTION - 2,000,000 - - - -

SIGNAL PLANNING - 75,000 - - - -

ANNUAL SIGNAL MAINTENANCE - - 250,000 - 250,000 -

LIGHTING MAINTENANCE PLAN - 50,000 - - - -

ANNUAL LIGHTING IMPROVEMENTS - - 750,000 - - -

CITY BUILDING IMPROVEMENTS 267,000 4,312,000 6,150,000 125,000 125,000 125,000

DEBT SERVICE PAYMENTS - - 355,423 912,794 931,050 949,670

INTEREST - - 77,840 191,231 172,975 154,354

40908 - LANDFILL MANAGEMENT LANDFILL MANAGEMENT - 50,000 100,000 - - -

TOTAL EXPENSE 4,245,382 6,647,000 7,833,263 1,559,025 1,629,025 1,379,024

Net Revenue / (Expense) (2,256,971) 121,847 (797,532) (652,905) (713,434) (468,892)

Beginning Fund Balance 4,371,504 2,114,533 2,236,380 1,438,848 785,943 72,509

Ending Fund Balance 2,114,533 2,236,380 1,438,848 785,943 72,509 (396,383)

40604 - ANNUAL SIGNAL CR&I

40606 - ANNUAL STREET LIGHTING CR&I

40800 - CITY FACILITY IMPROVEMENT

200 - CAPITAL REPLACMT & IMPROV FUND PLAN

49200 - FUND 200 - CIP

40112 - PAVEMENT MAINTENANCE



FY21
Est.

FY22
Budget

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

PROJECT DESCRIPTION

LOCAL MFT 681,667 793,485 873,873 873,873 873,873 873,873

INVESTMENT INCOME 15,000 10,982 4,915 778 237 155

TOTAL REVENUE 696,667 804,467 878,788 874,651 874,110 874,028

PROJECT DESCRIPTION

WINDSOR ROAD LEGAL FEES 95,927 - - - - -

WINDSOR ROAD CONSTRUCTION 410,783 - - - - -

40144 - LINCOLN & SPRINGFIELD STREET RESURFACE PLANNING LMFT 9,781 - - - - -

40108 - ANNUAL STREET MAINTENANCE LMFT ANNUAL STREET MAINTENANCE 180,000 250,000 250,000 250,000 250,000 250,000

40114 - OIL & CHIP, SEAL, PRESERVATION LMFT O&C, SEAL, PRESERVATION - 125,000 125,000 125,000 125,000 125,000

40159 - ANNUAL JOINT SEAL AND CRACK 
PROGRAM JOINT SEAL AND CRACK PROGRAM - 140,000 140,000 140,000 140,000 140,000

40160 - ANNUAL PAVEMENT MARKING PROGRAM PAVEMENT MARKING - 30,000 30,000 30,000 30,000 30,000

PLANNING - 50,000 - - - -

CONSTRUCTION - 200,000 - - - -

40153 - RACE: WINDSOR - FLORIDA RACE CONSTRUCTION - - 285,000 - - -

STREET RESURFACE PLANNING - - - - 100,000 -

STREET RESURFACE CONSTRUCTION - - - - - 425,000

WINDSOR RD RECON - PRINCIPAL 280,000 285,000 295,000 300,000 - -

WINDSOR RD RECON - INTEREST 23,433 17,568 10,966 3,750 - -

TOTAL EXPENSE 999,924 1,097,568 1,365,966 848,750 645,000 970,000

Net Revenue / (Expense) (303,257) (293,101) (487,178) 25,901 229,110 (95,972)

Beginning Fund Balance 1,095,556 792,299 499,198 12,020 37,921 267,031

Ending Fund Balance 792,299 499,198 12,020 37,921 267,031 171,059

49202 - FUND 202 - CIP

202 - LOCAL MOTOR FUEL TAX FUND PLAN

49202 - FUND 202 - CIP

40107 - WINDSOR ROAD

40125 - PENN W/ ORCHARD: RACE TO ORCHARD

40131 - FAIRLAWN: VINE - ANDERSON



FY21
Est.

FY22
Budget

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

PROJECT DESCRIPTION

40135 - FLORIDA: W LINCOLN - E VINE PROJECTED STP-U FUNDS - - - 3,000,000 - -

40149 - LINCOLN: OREGON - FLORIDA STBG/STPU CUAATS 80/20 - - - - - 4,400,000

STATE MFT ALLOTMENT 873,504 944,625 1,040,325 1,040,325 1,040,325 1,040,325

STATE MFT TRF 629,655 678,563 678,563 678,563 678,563 678,563

REBUILD ILLINOIS 906,179 906,179 453,090 - - -

2.5% INTEREST REVENUE 60,000 61,800 63,654 65,564 67,531 69,557

TOTAL REVENUE 2,469,338 2,591,167 2,235,632 4,784,452 1,786,419 6,188,445

PROJECT DESCRIPTION

40102 - MCORE CONSTRUCTION - MFT 3,631,020 - - - - -

STREET RESURFACE PLANNING SMFT - 150,000 - - - -

STREET RESURFACE CONSTR SMFT - 2,450,000 - - - -

CORRIDOR STUDY 30,000 80,000 - - - -

STREET RESURFACE CONSTRUCTION - 390,000 - - - -

PLANNING 50,000 315,000 - - - -

CONSTRUCTION - - 1,700,000 - - -

PLANNING 25,000 240,000 - - - -

CONSTRUCTION - 1,160,000 - - - -

STREET RESURFACE PLANNING - 265,000 - - - -

STREET RESURFACE CONSTRUCTION - - 1,335,000 - - -

STREET RESURF PLANNING SMFT - - 300,000 - - -

STREET RESURF CONSTR SMFT - - - 1,455,000 - -

STREET RESURFACE PLANNING - - 450,000 450,000 - -

STREET RESURFACE CONSTRUCTION - - - 3,750,000 - -

SPRINGFIELD: PLANNING - - - - 120,000 -

 RECON - SPRINGFIELD - - - - 580,000 -

PLANNING - - 200,000 150,000 400,000 -

CONSTRUCTION - - - - - 5,500,000

TOTAL EXPENSE 3,736,020 5,050,000 3,985,000 5,805,000 1,100,000 5,500,000

Net Revenue / (Expense) (1,266,682) (2,458,833) (1,749,368) (1,020,548) 686,419 688,445

Beginning Fund Balance 5,427,230 4,160,548 1,701,715 (47,653) (1,068,201) (381,872)

Ending Fund Balance 4,160,548 1,701,715 (47,653) (1,068,201) (381,782) 306,663

40149 - LINCOLN: OREGON - FLORIDA

40150 - WINDSOR: RACE TO WEST BOUNDARY

40134 - SPRINGFIELD: WRIGHT TO MCCULLOUGH

40135 - FLORIDA: W LINCOLN - E VINE

40142 - RACE: WASHINGTON - CALIFORNIA

40144 - LINCOLN & SPRINGFIELD

40148 - SAVANNAH GREEN: ALLEYS & SMITH RD

203 - MOTOR FUEL TAX FUND PLAN

49203 - FUND 203 - CIP

40124 - LINCOLN: WASCHER - KILLARNEY

40133 - PHILO, COLORADO, ANDERSON 
RESURFACE



FY21
Est.

FY22
Budget

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

PROJECT DESCRIPTION

STORMWATER UTILITY FEE 1,601,291 1,695,512 1,744,682 1,795,278 1,847,341 1,900,914

INTEREST REVENUE 8,952 9,175 9,405 9,640 9,881 10,128

BONEYARD CREEK MAINT REIMB 25,583 17,500 17,750 18,000 18,254 18,512

TOTAL REVENUE 1,635,826 1,722,187 1,771,837 1,822,918 1,875,476 1,929,554

PROJECT DESCRIPTION

40102 - MCORE CONSTRUCTION - STORM SEWER 279,586 - - - - -

40400 - STORMWATER SEWER IMPROVEMENT STORMWATER IMPROVEMENTS 250,000 200,000 200,000 200,000 200,000 200,000

40402 - STORM SEWER CLEANING & TELEVISING STORM CLEANING & TELEVISING - 380,000 380,000 380,000 380,000 380,000

40412 - STORMWATER MANAGEMENT PLANNING STORMWATER MANAGEMENT PLANNING 119,959 100,000 100,000 - - -

40401 - BRIDGE MAINTENANCE PROJECT BRIDGE MAINTENANCE 22,500 22,500 22,500 22,500 22,500 22,500

40405 - BONEYARD CREEK MAINTENANCE BONEYARD CREEK MAINTENANCE 50,000 100,000 52,531 53,845 55,192 55,192

40404 - STREAM AND RAIN GAUGE MONITORING STREAM AND RAIN GAUGE MONITOR. 18,750 18,750 18,750 18,750 18,750 18,750

40406 - MOSQUITO SURVELLIANCE/ABATEMENT MOSQUITO PROGRAM 26,266 26,922 27,595 28,285 28,992 28,992

40407 - DRAINAGE DISTRICT PAYMENTS DRAINAGE DISTRICT PAYMENTS 13,545 13,545 13,545 13,545 13,545 13,454

40408 - MS4 NPDES PERMIT FEE MS4 NPDES PERMIT FEE 1,000 1,000 1,000 1,000 1,000 1,000

40409 - PUBLIC EDUCATION & OUTREACH STORMWATER PUBLIC EDU OUTREACH 2,000 2,500 2,500 2,500 2,500 2,500

40410 - STORMWATER INCENTIVE PROGRAM STORMWATER INCENTIVE PROGRAM 5,000 5,000 5,000 5,000 5,000 5,000

40411 - HAZARD. SUMP PUMP DISCH. ABATEMENT HAZARDOUS SUMP PUMP 10,000 10,000 10,000 10,000 10,000 10,000

40413 - SUF BILLING COSTS SUF BILLING COSTS 49,432 50,865 52,340 53,858 55,420 57,027

TECHNOLOGY SERVICES 5,100 5,100 5,100 5,100 5,100 5,100

TRAINING - GIS EROSION CONTROL 3,500 3,500 3,500 3,500 3,500 3,500

CREDIT CARD FEES 200 200 200 200 200 200

TRANSFER TO GENERAL FUND 602,417 617,477 617,477 617,477 617,477 617,477

TRANSFER TO VERF 40,926 357,401 86,074 87,364 88,674 90,004

TOTAL EXPENSE 1,500,181 1,914,760 1,555,075 1,459,242 1,461,013 1,465,694

Net Revenue / (Expense) 135,645 (192,573) 216,762 363,676 414,463 463,860

Beginning Fund Balance 1,606,004 1,741,650 1,549,077 1,765,839 2,129,515 2,543,978

Ending Fund Balance 1,741,650 1,549,077 1,765,839 2,129,515 2,543,978 3,007,838

201 - STORMWATER UTILITY FUND PLAN

49201 - FUND 201 - CIP

49201 - FUND 201 - CIP



FY21
Est.

FY22
Budget

FY23
Plan

FY24
Plan

FY25
Plan

FY26
Plan

PROJECT DESCRIPTION

SEWER BENEFIT FEE 1,519,745 1,563,818 1,609,169 1,655,835 1,703,854 1,753,266

INVESTMENT INCOME 10,792 10,888 10,966 9,054 1,936 1,225

UCSD REIMBURSEMENT 3,500 3,500 3,500 3,500 3,500 3,500

TOTAL REVENUE 1,534,037 1,578,206 1,623,635 1,668,389 1,709,290 1,757,991

PROJECT DESCRIPTION

40102 - MCORE CONSTRUCTION - SANITARY SEWER 286,370 - - - - -

40508 - INTERCEPTOR SEWER EXTENSION INTERCEPTOR SEWER EXTENSION - - - 1,200,000 - -

CARLE SANITARY CONSTRUCTION - - 500,000 - - -

CARLE SANITARY PLANNING - 200,000 - - - -

40500 - SANITARY SEWER IMPROVEMENT SANITARY SEWER IMPROVEMENTS 200,000 200,000 200,000 200,000 200,000 200,000

40510 - SANITARY SEWER TELEVISING SANITARY TELEVISING - 130,000 130,000 130,000 130,000 130,000

40511 - SANITARY SEWER LINING SANITARY SEWER LINING - - 200,000 200,000 200,000 200,000

SEWER RECONSTRUCTION - - 125,000 - 320,000 320,000

SEWER RECONSTRUCTION PLANNING - 25,000 - - 80,000 80,000

40501 - SANITARY SEWER PRIVATE TO PUBLIC SAN. SEWER PRIVATE TO PUBLIC 25,000 25,000 25,000 25,000 25,000 25,000

40503 - SBF BILLING COSTS SBF BILLING COSTS 45,592 46,915 48,275 49,675 51,116 52,599

40504 - ILLEGAL CONNECTION REIMBURSEMENT ILLEGAL CONNECTION REIMBURSEME 4,000 4,000 4,000 4,000 4,000 4,000

40505 - SEWER LATERAL REIMBURSEMENT SEWER LATERAL REIMBURSEMENT 50,000 50,000 50,000 50,000 50,000 50,000

40506 - OVERHEAD SEWER REIMBURSEMENT OVERHEAD SEWER REIMBURSEMENT 10,500 10,500 10,500 10,500 10,500 10,500

TECHNOLOGY SERVICES 10,000 11,557 11,846 12,142 12,445 12,756

TRAINING 5,000 5,000 5,000 5,000 5,000 5,000

CREDIT CARD FEES 150 150 150 150 150 150

TRANSFER TO GENERAL FUND 859,518 881,006 881,006 881,006 881,006 881,006

TRANSFER TO VERF 3,939 4,018 4,139 4,202 4,265 4,329

TOTAL EXPENSE 1,500,069 1,593,146 2,194,916 2,771,675 1,973,482 1,975,340

Net Revenue / (Expense) 33,968 (14,940) (571,281) (1,103,286) (264,192) (217,349)

Beginning Fund Balance 1,390,152 1,424,120 1,409,180 837,899 (265,387) (529,579)

Ending Fund Balance 1,424,120 1,409,180 837,899 (265,387) (529,579) (746,928)

204 - SANITARY SEWER FUND PLAN

49204 - FUND 204 - CIP

40512 - SANITARY SEWER RECONSTRUCTION

40513 - CARLE SANITARY SEWER

49204 - FUND 204 - CIP
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